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This report was drafted by the Department of Urbanism, Cadastre and Environment together with other 

departments of Junik Municipality and with the Municipal Spatial Planning Support Programme 

(MuSPP) of UN-Habitat, a program which is funded by the Government of Sweden. Professional staff 

of municipality, involved in drafting this report, consists of: Ferdone Tofaj, Xhavit Jasiqi, Flurije Shehu, 

Xhemë Shehu, Avdyl Maloku, Hysen Imeri. Professional support from MuSPP/UN-Habitat has been 

provided by: Teuta Jaha, Artnet Haskuka, Gloriosa Hisari and Drita Nushi.   

This report is an internal document of the municipality which will serve in continuous work in drafting 

the zoning map. Whereas, its content does not necessarily reflect the views of UN-Habitat and the 

Government of Sweden. 
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II. INTRODUCTION 

2.1 INTRODUCTION 

According to Law No. 04/ L-174 on Spatial Planning, the responsible municipal authority for spatial planning 

and management is responsible for drafting the Municipal Development Plan and Municipal Zoning Map.   

Municipal Development Plan (MDP) is multi-sector strategic plan which sets long-term goals of economic, social 

and spatial development of the municipality and includes at least 8 years period. MDP is drafted for the entire 

territory of the municipality (it includes urban areas and villages within the municipality). MDP must be in 

compliance with Kosovo Spatial Plan. MDP should also include social, economic and environmental impacts 

which result from implementation of its activities. Urban Development Plan (UDP) is multi-sector strategic plan 

which sets long-term goals for developing and managing urban areas for a period of at least 8 years. UDP shall 

define a balanced and sustainable spatial development of urban areas and should be based on the principle of good 

governance and overall economic, social, cultural and ecological development.  

Municipality of Junik has approved its MDP and UDP on 29.07.2011 in accordance with the Law No. 2003/14, 

but these plans remain in force until they are harmonized with the Law No. 04/L-174 on Spatial Planning.  

According to the new Law on Spatial Planning, it is an obligation of Municipality to prepare the monitoring 

Report for implementing the goals and objectives stated in the MDP, (Article 10, paragraph 3 of the LSP and 

Article 4, paragraph 4.4 of AI No. 05/2014 on the Responsibilities of Spatial Planning Authorities, as well as 

Principles and Procedures for Public Participation in Spatial Planning). Whereas according to the provisions 

envisaged in the plan, these plans are reviewed / revised in its entirety after five years.  

During the analysis, it was observed that a significant part of the project was implemented whereas another part is 

in implementation stage. Based on this fact, we can conclude that the developments of Municipality of Junik are 

based on the MDP and the existing plan in force does not need further revision. It is recommended in the future to 

draft the municipal zoning map in order to fulfil the legal obligations.  

2.2 PURPOSE OF IMPLEMENTATION ASSESSMENT REPORT OF MDP FOR THE PERIOD 2011-
2013 

The main purpose of this report is to provide an overview on the extent of implementation the Municipal 

Development Plan for three years period (2011-2013) and provide appropriate recommendations which are 

required during the process of drafting the zoning map / harmonization of MDP with the new Law on Spatial 

Planning. This report will provide a reflection on the development of the municipality after realization of the 

planned activities, the current situation in the area and the achieved effects. The report also provides techniques / 

tools and methodologies that were developed for assessing the plan, which can be used as work tools for 

constructing a system of continuous monitoring and assessment. The analysis performed together with the results 

provided in report are a starting point for drafting the zoning map / MDP alignment with the new Law on Spatial 

Planning.  

The necessity of drafting this report derives as a legal requirement, Article 10, paragraph 3 of the LSP as well as 

Article 4, paragraph 4.4 of AI No. 05 / 2014 on the Responsibilities of Spatial Planning Authorities, as well as 

Principles and Procedures for Public Participation in Spatial Planning. 
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2.3 PROCESS AND METHODOLOGY OF WORK  

The report was drafted by the working team composed of the staff of sector departments of municipality and 

with professional support from the Municipal Spatial Planning Support Programme of UN-Habitat.  

In order to achieve this assessment, the working teams of the plan developed the work tools and methodologies 

that can be used also in the future by municipality.  

The tools developed during this process are based on the type and structure of Junik's MDP and are applicable for 

such developed plans. They include:  

 framework for assessing the implementation of activities proposed by the plan; and  

 assessment of the effects resulting from implementation of those projects 

 

Methods applied in drafting the monitoring report for implementation of the goals and objectives stated in the 

Municipal Development Plan are diverse including individual work, group work through different workshops held, 

consultation meetings with relevant stakeholders that provide important information on implementation of the 

plan etc.  

Tools and working methods used from working group during the assessment will serve in future during the 

assessment and monitoring  of MDP and drafting of Zoning Map of Municipality.  

In order to fulfil the legal obligations, the municipality is obliged to prepare every year the monitoring report on 

implementing the goals and objectives stated in the Municipal Development Plan.  

2.4 ASSESSMENT FRAMEWORK OF PLAN IMPLEMENTATION  

MDP implementation assessment is based on development achievements of the municipality. The assessment 

procedure provides a tool for confirming the achievement versus planned activities and expected outcomes. This 

answer is not straightforward since implementation of the plans is a complex process that relates with a series of 

interdependent actions. 

-In MDP are included range of strategies and actions for achievement of aims and objectives for each thematic area. 

Actions and programmes are defined in aspect of duration, financial implications and institutional framework for 

their implementation and linked to the midterm budget framework 2011-2013 (Table 1). Identification of the 

unrealized actions and those actions that should be included in future plans is concluded, and 

- Implementation of activities / project proposals has served for assessing the effects on the overall development 

strategies of economic, social and spatial development of the municipality. Assessment is done for each thematic 

area (Table 2) and based on self assessment by municipal officials regarding their achievements.  
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Table 2.4.1 Table for assessment of actions 

Source: Junik Muncipality, Junik MDP 2011-2023 
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Table 2.4.2 : Thematic areas for assessment of goal achievements 

 

  

A SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE 

B ECONOMIC DEVELOPMENT 

C PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES 

D LAND USAGE, SETTLEMENTS AND HOUSING 

E ENVIRONMENT,NATURAL RESOURCES, AREAS VULNERABLE TO 

POLLUTION, DEGRADATION AND DISASTERS 

F CULTURAL HERITAGE 

G HUMAN AND ORGANIZATIONAL CAPACITY IN THE FIELD OF SPATIAL 

PLANNING 

Source: MuSPP3, UN-Habitat, 2014 

III. EXECUTIVE SUMMARY OF THE MDP CONTENT 
The Junik as a new municipality is divided into four zones. Zone 1 and 2 are the zones with the highest natural 

heritage potential (Mountains (1) and Forests (2)). Zone 3 represents the zone where housing is concentrated in 

three settlements  Junik town and two villages of Jasiq and Gjocaj. This zone has the highest concentration in 

developing economic activities and cultural heritage potentials. Moreover, zone 4 has the potential for agriculture 

development. 

ZONE 1  Mountain  This zone includes a large area (about 4,000 ha) and lies at an altitude of 2500 m. This 

zone is mainly bare; therefore, it is not possible to cultivate vegetation there. This zone is characterised with the 

highest peak, Gjeravica, with an altitude of 2656 m. Considering these characteristics, this zone can be used for 

pasture and mountain tourism development (especially hiking).  

Large forest, meadows and pastures areas represent favourable factors for the livestock development, followed by 

the possibility of developing food industry. The Municipality of Junik had a tradition in development of livestock 

sector, therefore, this tradition should be further strengthened. On the other hand, even though it is being 

developed on a small scale, especially after the war, the agriculture remains an important sector for economic 

development, if the interest increases in industrial and intensive crops cultivation, especially cultivation in 

greenhouses, and, in addition strengthening of the private sector to give more emphasis to the agri-business 

development. Nature-based and the cultural-based tourism represents one of the most powerful potential for 

economic development, but special attention should be paid to the development of tourism infrastructure and 

other accompanying sectors, such as: catering, crafts, culture, sport and recreation, etc. Water resources, especially 

Erenik river represents a great potential in the future for the renewable / alternative energy development. 

According to the plan, an obstacle is the access to the Mountain which is difficult, and the lack of infrastructure 

necessary for rational use, either for the needs of residents or tourists. So, provision of better conditions for 

present a particular challenge. Since the 

tourism is seen as a future potential for development, a particular attention must be paid to the accompanying 

infrastructure that helps the development of this sector (regulation of lines of walking to tourist areas, camping 

sites, etc.).  
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ZONE 2  The forest area covers approximately 3400 ha of the land. There are two villages within this area, Jasiq 

and Gjocaj,  which currently are almost uninhabited. Due to morphological characteristics, this area is used for the 

development of livestock, arboricultural, agricultural activities and also shows potential for the development of 

tourism especially of the rural kind.  

ZONE 3  Based on analysis conducted in MDP, until 2023, Junik is expected to have about 6,600 inhabitants 

(without the Diaspora), respectively around 8,700 residents together with the Diaspora (calculated from the survey 

data for MDP). This plan for the period that is drafted does not propose expansion of the urban area; therefore 

urban zone remain within the limits defined by UDP. Constructions within the existing urban zones  where 

there is possibility for populating the empty areas (as recommended by the UDP and URP Centre . This area 

already has an existing infrastructure and access to public services. While, new construction zones outside of the 

urban zone are two:  new construction zone in function of housing in settlements of Jasiq and Gjocaj  which can 

accommodate a significant portion of the housing units. New construction zones in function of the development 

of tourism and recreation. 

This means that settlement areas during the next 15 years should receive around 1200 residents, respectively 3270 

residents, including the Diaspora.  

Regarding pre-primary institutions Juniku needs a daycare for children. While, based on the standards for primary 

schools in Junik (for the foreseen population) there is no need for new primary or for secondary schools. It is 

recommended the establishment of conditions  for vocational schools in the field of tourism, handicrafts, 

gastronomy, agriculture, alternative energy, etc.  

Juniku is new municipality and is still under consolidation and needs to develop facilities that address social issues 

including employment.  

The field of economic development in all field and especially in tourism and follow-up activities of this area, 

agriculture including livestock, forestry and alternative energy as the potentials for development, is seen as the 

highest priority of the municipality of Junik.  

Junik has diverse potential for the development of cultural and natural tourism (recreative, curative, eco-tourism, 

cross-border, alpine tourism, rural and conferential). Development of cultural tourism is closely linked to 

architectural heritage (the presence of traditional tower houses) and spiritual (the preservation of social mores, 

customs, rituals etc.) 

Regarding the infrastructure, the main focus of MDP is given to  transit routes, opening of the new local road Te 

Udha e Kuqe  which provides access to the regional road and the road infrastructure and pedestrian infrastructure 

for access to Mountain. 

High priority is given to the improvement and expansion of public services throughout the territory of the 

municipality of Junik. 

 

ZONE 4-  Agriculture represents an important practice in the development potential in Junik, but unfortunately it 

counts low cultivation of agricultural yields. Unreal competition in the market, difficult access to agricultural lands, 

non-organization of farmers, unfavourable loans, insufficient human capacities of this area in the municipality, lack 

of interest of young people to practise this profession etc.., are some reasons of stagnation of the agricultural 

development. The concept of the future spatial development of the municipality puts the protection of agricultural 

land and agricultural development as a high priority of future development. 

Cultivation of fruits: Cultivating and collecting fruits, with special emphasis to forest fruits (chestnuts, blueberries) 

and placing them in foreign markets, as well as herbs with healing properties are a development opportunity. Agro-

industry: Besides maintenance of this resource, spatial development framework gives importance to the 

development of agro-industry in the location designated as an area for production in UDP and of the green market 

as well. Strengthening the agricultural sector within the municipality, building organizational capacities of farmers, 
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awareness campaigns etc.., are some other development aspects of agriculture. 

Livestock: In the field of livestock, beekeeping is considered of potential and the most promising practice for the 

development followed by production of honey. The development of this practice is closely related to the cultivation 

of arboriculture 

IV. ANALYSIS AND OUTCOME OF PLAN 

IMPLEMENTATION ASSESSMENT FOR 2011-2013  
 

The assessment of plan implementation was conducted by analysing the implementation of the activities 

foreseen by the plan, and the outcome reached by their implementation in relation to the achievement of plan 

goals. The analysis on development and outcome assessment was carried out for four functional zones identified by 

MDP. Zones 1 and 2 are those where natural heritage potential is mostly concentrated Mountains (1) and Forests 

(2). Zone 3 presents the zone where the housing is concentrated in three settlements  Junik town and two villages 

of Jasiq and Gjocaj. Economic development activities and potential of cultural heritage are concentrated within this 

zone. Zone 4 is characteristic for its potential of agricultural development.   

its own human, cultural, historical and natural values; with qualitative education and social welfare; with 

developed tourism, agriculture (agro-industry) and infrastructure; a clean, sustainable and safe environment for 
 

 

This vision has been supplemented with the inclusion of the goals ordered according to thematic fields, such as: 

Social Development and Social Infrastructure, Economic Development, Physical Infrastructure, Transportation 

and Public Services, Land Use, Settlements and Housing, Environment and Natural Resources, Cultural Heritage 

and Capacity Building in Spatial Planning. A number of objectives are included within the thematic fields and this 

report evaluates their implementation. 

Based on the assessments made regarding the implementation of the action plan and the achievement of 

abovementioned objectives, the general conclusion is that, during the period 2011-2013, MDP actions and aims 

have been implemented to some extent and there are still actions that are being implemented. Based on the fact 

that developments in Junik were done based on MDP, except two actions that were conducted outside the MDP, 

we can conclude that there is no need to revise the MDP, but may proceed with drafting of zoning map, including 

recommendations from this assessment. Following is description of assessment according to thematic areas: 

A: SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE  According to the analysis of actions 

provided and realized in MDP, it was noted that unemployment still remains a challenge in the Municipality of 

Junik.  

Based on the actions foreseen in MDP to realize the above mentioned goals, development of the program for social 

employment is realized thoroughly. In addition, publication of the bulletin helps in raising awareness among the 

population and informing them at the same time. However, the partial realization of trainings causes the social 

development to stagnate and slows the process of reducing unemployment. 
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Building of professional schools in agriculture field is one of the project with special importance fir social 

development and influence in economic development. Non implementation of this project directly effects 

stagnation of economic development.   

B: ECONOMIC DEVELOPMENT In the Municipality of Junik, agriculture is a factor for economic 

development. The general conclusion is that within these years for which the assessment of the MDP is done, there 

were no boost in economic development, but it remains hopeful since there are still actions to be implemented, 

such as: establishment of agriculture department and raising awareness among the population on agricultural land 

cultivation, which would have a positive impact on economic development, and simultaneously in the preservation 

of agricultural land.  

The Municipality of Junik has potential for tourism development. Promotion of Gjeravica as the highest peak, 

with 2656 meters, has increased the number of visitors in the Municipality of Junik. Concerning the organization 

of trainings and supporting the projects which will generate incomes, these actions which affects economic 

development, are partially implemented and are insufficient.  

During the drafting of the zoning map, it is important to include actions that would stimulate small businesses in 

the settlements, e.g. tourist accommodation improvement etc. Failure to implement actions provided in the plan 

has a direct impact on economic development stagnation, resulting in unemployment and migration. 

C: PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES  transport and 

public services are in zone 3 and 4 but we can say that a number of activities were implemented. There is a 

significant road infrastructure improvement, resulting in easier traffic movement and avoidance of traffic 

congestion, as well as the environment protection from dust which was present before pavement of the roads. 

However, from the analyses of MDP it is notices that most of proposed actions are long term actions while few of 

proposed actions already started their implementation. Failure to establish the waste management company, within 

the municipality of Junik, has a negative effect. By implementing this action, the municipality would be able to 

increase the number of employees and thereby reduce the unemployment rate as well as increase its own budget.  

E: ENVIRONMENT, NATURAL RESOURCES, AREAS VULNERABLE TO POLLUTION, 

DEGRADATION AND DISASTERS  Even though some activities were conducted in the mountains and 

forests area, there are still many activities to be conducted. It is worth mentioning that, after the proclamation of 

the Bjeshkët e Nemuna  as National Park, all actions shall remain under the competence of the Ministry of 

Environment and Spatial Planning. It is worth emphasizing that Municipality of Junik, within these years (2011-

2013), has implemented various projects related to the field of the environment and its protection, but there is still 

a room for reaching the satisfactory level. Supporting of environmental projects, raising awareness of the 

population, phenomena considered as environmental hazard (earthquakes, landslides, fires, uncontrolled logging 

etc.) remain a challenge for the municipality. Failure to implement these actions has a negative effect and can often 

result in catastrophic damages. It is worth mentioning that the uncontrolled logging may lead to deforestation. 

F: CULTURAL HERITAGE In MDP, it was underlined that another asset considered as important for 

economic growth and reduction of unemployment is the cultural heritage of the Municipality of Junik. A general 

conclusion is that the municipality shall continue to give priority to cultural activities and continuously promote 

the cultural heritage. It is worth mentioning that, during these years, the municipality has managed to find ways of 
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public-private partnership, as well as find foreign donations for the KULLA restoration. The implementation of 

such actions resulted in the cultural heritage protection. Upon giving functions, such as: museum, library, a 

regional centre of tourism and hospice, except protection of facility, it is also achieved the promotion of cultural 

values that reflect the multi-annual tradition of people.  

Failure to finalise the envisaged cultural heritage actions and include recommendations of this report during the 

drafting of zoning map will result in disappearance of values which indirectly will cause the economic stagnation.  

D: LAND USAGE, SETTLEMENTS AND HOUSING  During 2011-2013, treatment of settlements and 

informal settlements was not conducted in a satisfactory manner as well as the new housing areas ever took place. 

Failure to conduct these actions will affect the uncontrolled growth of illegal constructions. As a general 

recommendation is drafting of detailed plans or other means that will control the constructions and simultaneously 

will legalize illegal constructions. In this way, the municipality will be able to collect more funds and increase its 

own budget.  

G: HUMAN AND ORGANIZATIONAL CAPACITY IN THE FIELD OF SPATIAL PLANNING  Since 

2011, human capacities are being built in the municipality of Junik. The establishment of schools for agriculture, 

as stated in MDP, is of particular importance because this way the population would increase the interest in 

agriculture, and simultaneously agricultural lands will be protected.  

The MDP has foreseen training for planners in the field of planning, which should be considered as a high priority 

action because all developments in municipality arise from development plans. If staff capacities are insufficient for 

monitoring the plans and identifying various problems arising from the plan, this can lead to uncontrolled 

developments with negative effects in the municipality, which sometimes can be irreparable.  

The following maps illustrate the projects implementation during 2011-2013 in urban zone and in the whole 

territory of the Municipality of Junik.  
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Map 4.1 Implementation in Urban Zone  

 

Source: MuSPP3- Working Group Municipality of Junik-UN-Habitat ,2014 

Map 4.2 Implementation in the territory of Municipality of Junik 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: MuSPP3-Working Group Municipality of Junik-UN-Habitat ,2014 
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Implemented projects 

Partly implemented projects 

 Non-implemented projects 

Implemented projects, but not included in the MDP of the Municipality of Junik  
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Map 4.3 Implementation of MDP during 2011-2013 and its effects  
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V. CONCLUSIONS AND RECOMMENDATIONS 
 

The general number of projects included in the MDP of Junik (2011-2013) is 121 in total. During the 2011-2013 it 

was foreseen to implement 76 projects (62.80 %). From 76 (62.80 %) foreseen projects 32 (26.4 %) projects are finalized, 

23 (19.00 %) projects are not finalized and 21 (17.35 %) are partially finalized. It is necessary to stress that Municipality 

started to implement 23 other projects. These projects were planned to implement after 2014. From 23 projects 13 are 

finalized while 10 partially. If we analyze the total number of projects in the MDP and the number of projects that have 

been planned to be implemented in 2-3 years for the period of 2011-2023, a period for which the MDP is drafted, then 

we may conclude that there is an imbalance and it is nearly impossible that within such period to implement. But it is 

encouraging that a part of the projects that is being implemented will have their effects after the finalization.  

Since that unemployment is challenge in Municipality of Junik beside strengthens that population is young and fit to work 

important recommendation is inclusion/implementation of different actions which will effect social development and 

implementation of program for social employment. Should give more priority to actions which includes improvement of 

public spaces/public buildings where social activities are developing.  

In the third zone, cultural heritage values are good opportunities for future economic development based mainly on 

cultural tourism. Therefore, during the drafting of the zoning map there should be included more actions that stimulate 

small businesses in the settlements areas and improve accommodation for tourists, etc. These actions are the factors that 

will stimulate economic development in the area.  

Another recommendation is to draft detailed plans for certain areas based on the tourism development and provide 

appropriate orientation to the third zone. 

The recommendation is the completion of sewerage network in the settlements and this should be also prioritized. 

Establishment of waste management company within the municipality would have a special importance so that the 

municipality would be able to employ workers and at the same time reduce the unemployment rate. In addition, it would 

indirectly affect environmental protection and during the drafting of the zoning map to include it within the actions and 

to highly prioritize it.  

Another important recommendation is the project for the treatment of wastewater that must be listed with other high 

priority projects.  

The treatment of settlements and informal settlements should be prioritized when drafting the zoning map. Also, 

considering the importance of new areas of housing and construction in urban areas, the municipality of Junik should 

enable full implementation for a shorter term. It should be considered and given priority to improving roads in settlements 

and public transport services that would reduce vehicle use and improve pedestrian circulation. Furthermore, the issue of 

the loss of agricultural land should be considered as a challenge, including here different issues such as constructions, 

pollution etc. Another important recommendation is to promote natural values or agricultural land as a natural resource 

and to strengthen its rational use.  

Providing more quality public services remains a priority and it is recommended to consider it when drafting the zoning 

map, including here the use of alternative energy.  

It is generally recommended to give a high priority while making plans, projects of settlements and housing in the future. 

Another recommendation would be that during the drafting of the zoning map, high priority should be given to the 

project "Drafting of the regulations and programs for regulating illegal constructions" because this way the municipality 

will be able to increase its budget and to simultaneously reduce the number of illegal constructions.  

The phenomena considered as environmental risk, such as earthquakes, floods, landslides, fires and uncontrolled human 

activities (uncontrolled logging, waste, sewage discharge into rivers, etc.) and actions foreseen to lower the risk from these 

phenomena should be of a very high priority. It is also recommended that these actions be finalized for a short period of 

time.  
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Since the MDP supports the principle of promoting sustainable development, it is recommended that during the drafting 

of the zoning map we should refer to the rational use of resources, and all actions should be according to this principle.  

Another recommendation is to continue with strengthening of inter municipal cooperation for environmental protection 

while drafting the plans and to be of high priority.  

The special emphasis should be given to cultural heritage since it is considered a factor for the development of the 

municipality of Junik. Human and government capacity building is essential to the continual protection and promotion of 

cultural heritage. A general recommendation is that this action should be constantly included in plans. Another very 

important action that needs to be prioritized is the list of inventory and data digitalization as well as heritage marketing. 

The building of professional school in field of agriculture should be included in list of projects and in same time to 

prioritize it. Non implementation of this project will be reflected in economic development and parallel will influence 

unemployment.  

Considering the fact that Junik economic development is mainly based on agriculture then more importance should be 

given in the overall implementation of projects partially implemented. Also, promoting agricultural products and livestock 

should be given very high priority and projects mentioned above that failed to be implemented within the 2011-2013 

period should be included while drafting the plans and given very high priority. Non-implementation of these projects has 

a direct impact in the economic development. If we deal with economic stagnation in Junik, then this will reflect in the 

increase of unemployment that will also lead to migration to other countries. Another recommendation would be giving 

importance to the establishment of the Department of Agriculture within the organizational structure of the municipality, 

so this way a link between farmers and the central level would be created in the implementation of agricultural policies. 

Even further increasing the awareness of the population for cultivating agricultural lands should have priority and be 

included in drafting of next plans. 

The overall conclusion is that all the developments in the municipality of Junik are based on MDP. The general 

recommendation is that the municipality should update action plan in accordance with the results from this report  and in 

order to meet legal obligation should start with the Municipal zoning map and consider the recommendations derived 

from this report. 

Considering the fact that the economic development of Junik is mainly based on agriculture, despite actions implemented, 

as a general conclusion drawn is that there is no great development of agriculture. The stagnation in the economic growth 

leads to an increase of unemployment rate, which directly affects the migration of population. 

It is very important that in the future the municipality considers the number of the population from the recent records in 

recommended to be included in zoning maps and consider actions aimed to protecting the river, forests, agricultural land, 

groundwater, types of plants, and especially pharmaceutical plants, etc.  

The general recommendation is to ensure that women and men will have equal roles, responsibilities, access and 

opportunities in the strategic urban planning development processes and will be able to benefit equally from development.  

Another important conclusion is that throughout these years, even though a number of projects have been realized, it can 

be noted that in the urban area, public spaces or the image and the landscape of the city of Junik have been rarely treated. 

It is recommended to draft detailed plans, or other tools that will control constructions and obstruct uncontrolled 

constructions.  
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VI. ANNEX 

6.1 PROJECT IMPLEMENTATION ANALYSIS ACCORDING TO ZONES 

6.1.1 ZONE 1 

Mountain  tourism development as a result of natural heritage potentials  

Description of the zone according to the Municipal Development Plan  

 

This zone includes a large area (about 4,000 ha) and lies at an altitude of 2500 m. This zone is mainly bare; therefore, it is 

not possible to cultivate vegetation there. This zone is characterised with the highest peak, Gjeravica, with an altitude of 

2656 m. Considering these characteristics, this zone can be used for pasture and mountain tourism development 

(especially hiking).  

Large forest, meadows and pastures areas represent favourable factors for the livestock development, followed by the 

possibility of developing food industry. The Municipality of Junik had a tradition in development of livestock sector, 

therefore, this tradition should be further strengthened. On the other hand, even though it is being developed on a small 

scale, especially after the war, the agriculture remains an important sector for economic development, if the interest 

increases in industrial and intensive crops cultivation, especially cultivation in greenhouses, and, in addition strengthening 

of the private sector to give more emphasis to the agri-business development. Nature-based and the cultural-based tourism 

represents one of the most powerful potential for economic development, but special attention should be paid to the 

development of tourism infrastructure and other accompanying sectors, such as: catering, crafts, culture, sport and 

recreation, etc. Water resources, especially Erenik river represents a great potential in the future for the renewable / 

alternative energy development. 

According to the plan, an obstacle is the access to the Mountain which is difficult, and the lack of infrastructure necessary 

for rational use, either for the needs of residents or tourists. So, provision of better conditions f

mobility (pedestrian trials, sidewalks, signals, etc.) represent a particular challenge. Since the tourism is seen as a future 

potential for development, a particular attention must be paid to the accompanying infrastructure that helps the 

development of this sector (regulation of lines of walking to tourist areas, camping sites, etc.).  

Junik Mountains are part of the Albanian Alps (referring to the MESP report on the state of nature, Bjeshkët e Nemuna 

was proposed for protection1 at the national level).  

In 2003, MESP, respectively the Kosovo Institute for Nature and Environmental Protection in Prishtina, worked on the 

on of 

the draft-law for this matter. This zone is proclaimed as National Park and the proposed area for this park is approximately 

500 km ². The current situation of this area is not enviable because of the presence of negative phenomena (logging, 

construction of residential and hotel facilities etc.) which are damaging the surrounding landscape and biodiversity, 

therefore the proclamation of this area as a National Park would contribute to stop these negative phenomena. 

In the area of Municipality of Junik, there are relict species of fauna and flora, including native herbaceous endemic species 

with high scientific and pharmaceutical values. Due to the rich fauna, especially the presence of many species of birds, the 

Albanian Alps, which also include Junik Mountains, are registered in international lists, as IBA (Important Bird Area) 2  

and European Red Book.  

Issued to be addressed: 

                                                           
1
 According to the Law on Nature Conservation, a nature conservation zone is a zone designated with the aim of protecting and maintaining the 

biodiversity, landscapes, natural characteristics and cultural heritage and of providing effective management through juridical and other means. 
2
 MESP (2003), Study on the rationality of proclaiming the “Bjeshkët e Nemuna” as National Park.   
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 There are numerous roads in forest and mountain areas, but most of them are unclassified and may be used only 

with horses and tractors or perhaps via 4x4 vehicles. None of them is suitable for ordinary bicycles, cars, trucks or 

buses, including the "main" road to the Erenik Valley, and further to the Gjeravica Lakes. Due to this reason, 

there are difficulties in accessing to the forest and mountain area, for any routine action regarding tourism 

development and forestry resources management. 

 Movement between the main settlements neighbourhoods in the Municipality of Junik is realized mainly by non-

motor vehicles, walking and cycling. In many cases, the existing infrastructure was not adapted to the growing 

requests for fast and secure moving, as well as motorization. 

 There are no trails adjusted for walking, (hiking), cycling, riding and Nordic skiing.  

 

Property Analysis: Mainly societal 

 

A: SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE 
Based on the MDP aims, such as: 

- AG1 -  Social-economic situation improvement 

- AG2  Life quality improvement through establishment of public spaces and facilities, 

- AG3  Development of Information Society, organized and participant in decision-making. 

Proposed actions for achieving these goals are expressed in the urban zone.  

Referring to the A1, A2 and A3 strategies, we can see that the actions that need to be taken belong to the urban zone in 

most of the cases, but there are also actions that indirectly affect mountain area and its development, such as: 

- Projects that promote sports and cultural activities, 

- Supporting NGOs' projects which promote values, 

- Human capacity building in the agriculture, tourism and related fields.    

 

 

B: ECONOMIC DEVELOPMENT 
According to MDP, aims for economic development of the Municipality of Junik are to increase all economic sectors, but 

in particular it relies on tourism, agriculture, including livestock, forestry, as well as the alternative energy sector. 

- BG1  Sustainable economic development in all areas and particularly in agriculture, tourism and alternative 

energy, 

- BG2  Increasing of inter-municipal and cross-border cooperation. 

Whereas actions, respectively strategies to achieve these goals and objectives are as follows: 

- Sustainable economic development in all fields 

- Inter-municipal and cross-border cooperation. 

- Marking of the "Ditët e Gjeravicës", combined with the project for touristic signalling. 

- Cooperation with RDA in drafting of projects of inter-municipal and trans-boundary character. 

- Cooperation with neighbouring municipalities on projects of mutual interest. 

The abovementioned actions, as provided by the MDP, are mainly actions that can be developed throughout the territory 

of the Municipality, as well as in Zone 1 (Mountains). 

Several planned actions are already under implementation, because these are not projects that can be developed only for a 

period of time, but are activities planned to be continuously developed. 

Surely, these actions are relevant for the period for which the report is drafted, whereas for long-term periods, there are still 

proposed projects and actions which remain to be reviewed. 

 

C: PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES 
Physical infrastructure, transportation and public services for zone 1 are less expressed. 

Road infrastructure is in poor condition and often impassable, especially in periods with heavy atmospheric precipitation. 

There is no public transport in this area, and the public services are not relevant for this area. 
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Infrastructure network: Creating new roads, in order to facilitate the movement of vehicles, residents and visitors, the MDP has 

set the following goals: 

CG1: Physical infrastructure improvement and expansion according to contemporary technical terms throughout the 

Municipality and beyond  

CG2: Improvement, respectively expansion of urban and intercity public transportation, with services and accompanying 

elements, as well as the adequate infrastructure for pedestrians 

Public services: In the field of public services, the expansion of these services in areas where it lacks represents a challenge, 

therefore, the MDP goals and objectives in this regard are: 

CG3: Public services improvement and extension conform to the modern standards throughout the Municipality of Junik. 

In order to achieve these goals, MDP provides strategies, respectively actions proposed to be taken, such as: 

 PHYSICAL INFRASTRUCTURE IMPROVEMENT AND EXPANSION UNDER THE TECHNICAL 

CONDITIONS THROUGHOUT THE MUNICIPALITY AND BEYOND 

Road infrastructure improvement through the opening of the transit road; Provision of easier access to Junik Mountains 

and link the roads between two neighbouring states, are objectives determined by MDP, and in order to achieve these 

objectives, the strategy proposes the following projects / actions:   

 Construction of the road to the mountain 

 Creating pedestrian infrastructure for sport and recreation outside the urban zone (regulation of walking-climbing 

trails in the mountain, cycling, regulation of horse riding trail, regulation of trails for extreme sports, for instance 

motor climbing, marking of the observation/ contemplative and cultural values points) etc.  

However, from an analysis conducted to the MDP, it is noted that most of the actions proposed for this area are long-term 

actions, whereas some actions, which are proposed to be implemented consistently, have already begun to be implemented, 

for instance marking of walking trials in some parts of this area. 

 

 

D: LAND USE, SETTLEMENTS AND PUBLIC HOUSING 
PUBLIKE 
According to MDP, this thematic field is more significant for zone 3 (housing areas) and 4 (field), since the land categories 

I-IV generally lie in these areas, as well as the character of the construction and residential expansion is present in these 

areas, whereas constructions in the mountain area include the cottages (summer houses) constructions with material 

required, a construction for seasonal use. 

According to the MDP, for thematic field concerned, there is no action proposed for this area. 

   

 

E: ENVIRONMENT, NATURAL RESOURCES AND AREAS VULNERABLE TO POLLUTION, DEGRADATION AND 
PUBLIC DISASTERS 
The state of environment in the Municipality of Junik, in general, it is relatively good. There are no polluting industrial 

activities, especially in the area concerned. This area is rich of landscapes, natural resources and biodiversity. 

Geographical position, relief, high mountains, gorges, rivers, landscapes and pastures along with the flora and fauna 

represent a good basis for the development of natural heritage, in order to allow the Municipality of Junik to become an 

attractive place to be visited and developed in the future. The town of Junik is considered a "town covered by nature" 

because the nature permeates a substantial part of the town.  

Hydrographical hilly or mountainous landscapes (Gjeravica, Maja e Gusanit, Maja e Rupes, Rrasa e Zogut, Jedova,) 

represent important natural values and potential for tourism development. The area of Junik includes relict species of 
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fauna and flora, including native herbaceous endemic species with high scientific and pharmaceutical values. Due to the 

rich fauna, especially the presence of many species of birds, the Albanian Alps, which also include Junik Mountains, are 

registered in international lists as IBA (Important Bird Area)3 and European Red Book. Slopes suitable for the 

development of winter and recreation sports (mountain climbing), Gjeravica's beautiful Lakes, springs and streams, gorges, 

high forests and a diverse fauna make Junik an attractive area with tourism development opportunities throughout the 

year. According to the concept set by the Ministry of Trade and Industry,4 locations with significant potential for tourism 

development based on natural heritage are:  

 Locality of Gradine presents a potential for sports and recreation (water sports, fishing, hunting),  

 Locality of Jedova - potential for alpine tourism development, recreation-curative tourism, hunting etc. 

 Locality "Gropa e Erenikut" and "Rrasa e Zogut", due to the geographical position, presents a locality with high 

touristic values, as well as opportunities to develop cross-border cooperation between Kosovo, Albania and 

Montenegro. It is also possible the development of ecotourism. According to the abovementioned report, and 

referring to the international research conducted in 70s, " Rrasa e Zogut" in the touristic region of Junik represents a 

place with opportunities for establishing a tourist centre.   

 Locality "Burimi i Erenikut" and "Gjeravica's Lakes" provide opportunities for the development of ecotourism and 

alpine tourism because of the "Gjeravica Peak", hunting opportunities and cross-border location.  

 

Relying in the abovementioned facts, the MDP of Junik includes the following objectives: 

EG2: Landscapes and biodiversity preservation 

EG3: Strengthening inter-municipal and interstate cooperation 

Human and organizational capacities building for the environmental field; Drafting of local action plan for environmental 

protection; Cleaning activities and public awareness toward environmental protection; Supporting environmental projects 

of NGO; Drafting of plan for the protection of biodiversity for the Municipality of Junik, Supporting projects of 

Associations (Hunting Association) and NGOs for preservation of flora and fauna (fauna enrichment projects, especially of 

deer which is threatened with extinction and feeding during the winter); Increased the fund for wild animals, protection 

from diseases; Undertaking public awareness campaigns for the protection of flora and fauna and monitoring the use of 

blackberry and herbs; Initiation of inter-municipal and interstate cooperation for environmental policies (Peace Park 

Project) and joint actions for protection from disasters.  

Some of these environmental actions have been partially conducted as are actions proposed to be continuously undertaken. 

  

 

F: CULTURAL HERITAGE 
As it was stated in MDP, Junik has specific values, especially those of architectural (tower houses, houses, mills), 

archaeological and spiritual heritage, but besides the archaeological values, the other heritage values lie mainly in the urban 

area and we do not have any action that would be relevant for mountain area.   

 

G: HUMAN AND ORGANISATIONAL CAPACITIES IN THE FIELD OF PUBLIC SPATIAL PLANNING 
Strategies and actions provided by MDP are dedicated mainly to urban area, whereas regarding to the Mountain area there 

is no action provided.  

 

 

 

 

                                                           
3
 MESP (2003), Study on the rationality of proclaiming the “Bjeshkët e Nemuna” as National Park.   

4
 MTI, “Projects of Tourism Poutcome in the Touristic region of Bjeshket e Nemuna (Albanian Alps), December 2008 
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6.1.2 ZONE 2  

Forest area  

Description of the area according to the Municipal Development Plan 

 
The forest area covers approximately 3400 ha of the land. There are two villages within this area, Jasiq and Gjocaj,  which 

currently are almost uninhabited. Due to morphological characteristics, this area is used for the development of livestock, 

arboricultural, agricultural activities and also shows potential for the development of tourism especially of the rural kind.  

Ownership analysis: Ownership in this area is mixed (public and private)  

Forest Potential level in Kosovo is 41.8% with approximately 455,000 ha 5. In the municipality of Junik, forests 

(respectively forest crops including trees on agricultural lands) cover an area of 3197 ha which is about 41% of the territory 

of Junik municipality)6. Approximately 22% of forests are privately owned. Around 50% of forests are young about 30 

years old with various type of tree such as beech, chestnut, oak and alder. Most common types are: Beech (prevalent in 

79% of forest area), pinophyta: Black Pine, Picea, Fir, Pinus peuce (cover about 20% of the public forest area). Chestnut, 

oak and alder trees are mostly located on privately owned lands, while birch and other deciduous and conifer trees are 

mainly publicly owned and in small areas. 

There are optimal conditions for a high quality growth of all types of trees 7. Annual growth of trees in the whole forest 

area is ~ 5.07 m³ / ha 8. The forestry development potential in Junik in favour of the development of final wood processing 

industry is not explored yet. Currently, they are used for the production of firewood, since they lack the market and proper 

organization to use a substantial amount of wood from beech forests for the needs of wood industry.  

The private forestry sector is poorly organized and with a limited institutionalization it cannot provide the necessary 

optimal framework and services to the private sector. Most of the forests have an unsustainable management and illegal 

logging remains a serious problem. This happens in the private forestry sector since the legal framework of the private 

sector and the decentralization of forest management is not fully regulated. Local stakeholders, such as municipalities and 

communities, show a low level of involvement in the forestry sector causing a limited regulation of forest management 

regarding the needs of these stakeholders and limiting opportunities for economic development. The first steps towards the 

development of private forestry are taken with the establishment of the Forest Owners Association supported by SNV-

SIDA project, for the strengthening of the sustainable forest management. The private sector development and 

decentralization of forestry provide a good rural economic development. Especially in remote areas, the forestry sector is 

one of the sectors that provides income and employment opportunities. Currently, due to limited conditions, forests are 

not used and managed properly (there is exhaustion and degradation of forest resources). Proper conditions (institutional, 

social and economic) can change this, where private forests and decentralized forestry are contributing to the rural 

economy and are protecting forest services for the benefit of society this way contributing to social and economic welfare. 

The depopulation of settlements Jasiq and Gjocaj presents a challenge the solution of which is quite complex, since it 

entails a combination of many development aspects: social, economic, infrastructural and security (due to the presence of 

mines). Providing better living conditions for the residents in these settlements in order to enable their return back home 

(their properties should be among the goals and strategic priorities of the municipality).  

                                                           
5
 According to the data from Spatial Plan of Kosovo, 2009 

6
 Data by the Municipal Cadastral Elaborate from the 1983 census. Situation on the ground can be changable.  

7
 Data from SNV 2011 

8
  According to the data from the  Kosovo Forest Agency (2009) 
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 In Junik's forests the logging phenomenon is present and especially pronounced in forests of the public sector (in the 

locations of Stanishta e Goqit, Zharra, Gradina). The consequences of this, besides the loss of timber mass, are also the 

disruptions in the ecosystem, ruined landscape, erosion occurrence in these areas etc. Another concern regarding the 

destruction of forests is the presence of dangerous insects and epidemic outbreak that has affected the Chestnut tree (40% 

of the chestnut trees are attacked by the so-called chestnut cancer). Hopefully now with the transfer of forest management 

competencies to the local institutions, the ground situation will be better managed and forest degradation will be 

prevented.  

Areas with the highest erosion intensity should get special treatment are those where illegal logging is present (according to 

the information of municipality, illegal logging is not done by residents of Junik but by residents of other municipalities 

bordering Junik). The risk of erosion is also present in the areas of Jasiq and Gjocaj where landslides occur (following 

information provided by residents since no research has been conducted regarding this area) as well as near river banks. 

Causes of erosion on bare and steep grounds are heavy autumn precipitations. Areas where the erosion intensity is higher 

need to get special treatment. Prevention of erosive processes requires concrete measures such as: prohibition of illegal 

logging, the replacement of cut trees with new seedlings, prohibition of the use of inert materials that cause erosion, etc.  

Juniku has unused potential in creating alternative energy and other natural resources, which can change for the better and 

minimize the effects of climate change. Ministry of Energy and Mining (MEM) has developed a prefeasibility study on the 

identification of water resources for small hydro power plants in Kosovo (2006), where three of these power plants are 

located in the municipality of Junik.9 

 Area of Gjocaj and Jasiq are locations that provide opportunities for the development of rural tourism and ecotourism, 

development of hunting and conferential tourism.  

 Area of Zharra due to geomorphologic characteristics has potential for the development of rural tourism and 

ecotourism, conferential tourism, as well as opportunity to establish a recreation-rehabilitation centre. 

  

Potential for use of food in favour of the development of wood processing industry and final processing is not explored yet. 

Currently, this potential is used for heating needs. Spatial development framework, in the field of economic development, 

is focused on the management of this resource by the Municipality, and  human and organizational capacity building for 

sustainable forest management, afforestation and reforestation of degraded areas and research for the development of final 

wood processing industry. In order to achieve these, practices which include more stakeholders in many diverse modalities 

of forest management as well as the private sector management and decentralization of responsibilities related to forests 

should be applied.  

Issues to be addressed are: 

 

 Roads in forest and mountain areas are numerous. Most of them are unclassified and can only be used by horses 

and tractors or perhaps via 4x4 vehicles. None of them is suitable for ordinary bicycles, cars, trucks or buses, 

including the "main" road to the valley of Erenik and further to the Gjeravica Lakes. Therefore, it is difficult to 

access the forest and mountain area for any routine action regarding tourism development or management of 

forest resources. 

 

 

 

                                                           
9
 Albanian Association for Sustainable Energy and Environment, Pre-feasibility Study on identification of water resources 

for small hydropower plants, MEM, May 2006, Kosovo 
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A: SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE 
PUBLIKE 

Relying on goals that MDP had, such as: 

- AG1 -  Improvement of socio-economic conditions 

- AG2 - Improving quality of life through the establishment of public spaces and facilities, 

- AG3  Development of Information Society, organized and participant in decision-making. 

Goals mentioned above refer more to the urban zone since the extent and concentration of population in this area is 

higher, while forest area in which the settlements of Jasiq and Gjocaj can be found are not very much expressed since these 

villages are uninhabited. 

Actions are also more important in the achievement of goals for the urban zone.  

 

 

 

B: ECONOMIC DEVELOPMENT 
According to MDP, future goals of Junik economic development aim to experience growth in all economic sectors, but in 

particular they rely on tourism, agriculture including livestock, forestry and alternative energy sector. 

- BG1  sustainable economic development in all areas, particularly in agriculture and tourism, alternative energy, 

- BG2  Increased inter-municipal and cross-border cooperation. 

While actions, namely strategies, for the achievement of goals and objectives are as follows: 

- Sustainable economic development in all fields  

- Inter- municipal and cross-border cooperation.  

- Marking of Gjeravica's days combined with tourist signalization project.  

- Cooperation with the RDA on the drafting of projects of inter-municipal - cross-border character.  

- Cooperation with neighbouring municipalities on projects of common interest. 

 

The above mentioned actions as foreseen by MDP are mainly actions that can be developed throughout the territory of the 

municipality as well as in zone 2 (forests).  

Some of the planned actions are already under implementation since they are not the kind that can be developed only for a 

period of time but are foreseen to be developed continuously. 

Project for A11 - seasonal employment project is realized in this area. 

Of course, these actions are relevant to the period for which the report is drafted, while for longer periods of time there are 

proposed projects and actions which still remain to be seen. 

 

 

C: PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES  
Physical infrastructure, transportation and public services for zone 2 are less pronounced. 

Road infrastructure is in poor condition and often impassable especially in periods with large atmospheric precipitation. 

 

CG1: Improvement and expansion of physical infrastructure according to technical modern conditions throughout the 

territory of municipality and beyond  

CG2: Improvement-expansion of urban and inter-urban public transport with services and follow-up elements, and 

adequate pedestrian infrastructure 

CG3: Improvement and extension of public services conform to the modern standards in all the territory of the 

municipality of Junik 

To achieve these goals, MDP provides strategies-actions which are proposed to be undertaken. 

 

 Construction of the road to Mountain  
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 Creating pedestrian infrastructure for the development of sports and recreation outside the urban zone 

(improving hiking trails for mountain-climbing, cycling, improving horse riding trails, pathways for the 

development of extreme sports e.g. motorcycle hill climbing, marking of observation/contemplative points and 

those of cultural values, etc.).  

  

However, an analysis made to the MDP has shown that most of actions proposed to this area are long-term actions, while 

some actions that are proposed to be implemented continuously already began.  

C14 the construction of the road leading to the mountains is a project that covers this area. But there are also completed 

projects that were not proposed by MDP, such as: Construction of the road Gjocaj Jasiq. 

 

D: LAND USE, SETTLEMENTS AND HOUSING 
According to MDP, this thematic field is pronounced more in zone 3 (housing area) and 4 (field), since land belonging to 

category I-IV generally covers these zones, as well as the character of the expansions of construction and housing is 

pronounced in these areas. There are no constructions in the forest area; with the exception of two villages but even there 

constructions and reconstructions are made mainly above old foundations.  

According to the MDP, there are no actions proposed for this zone for the thematic field which we are discussing. 

   

 

E. ENVIRONMENT, NATURAL RESOURCES AND AREAS VULNERABLE TO POLLUTION, DEGRADATION AND 
NATURAL AND OTHER DISASTERS  
Goals included in MDP are: 

EG2: Preservation of landscapes and biodiversity  

EG3: Strengthening inter municipal and interstate cooperation  

Human and organizational capacity building in the environmental field, Drafting of local action plan for environmental 

protection, cleaning activities and public awareness for the environmental protection, Supporting environmental projects 

of NGO, drafting a plan for the protection of biodiversity for the municipality of Junik, Supporting projects of 

Associations (Hunting Association) and NGOs for the protection of flora and fauna (projects for the enrichment of fauna, 

especially of deer which is threatened with extinction and feeding during the winter); increase the fund for wild animals, 

disease prevention, undertaking of public awareness campaigns for the protection of flora and fauna and monitoring the 

use of blackberry and herbs, initiation of inter-municipality and interstate cooperation for environmental policies (Peace 

Park Project) and mutual actions for protection against disasters. 

Some of these environmental actions are partially realized since those are actions that are proposed to be carried out 

continuously.  

There are also projects that are already realized, such as that of the awareness campaign for mine risk. 

 

 

F:  CULTURAL HERITAGE 
As stated in MDP, Junik has special cultural heritage values especially architectural (tower houses, houses, mills), 

archaeological and spiritual, but apart from the archaeological values, other heritage values are mainly in the urban area, 

therefore this document does not foresee any action that would be relevant to the area.   

 

G: HUMAN RESOURCES AND ORGANISATIONAL CAPACITIES IN THE FIELD OF SPATIAL PLANNING  
Strategies and actions provided by MDP are dedicated mainly to the urban zone, whereas regarding the forest zone there is 

no action provided. 
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6.1.3 ZONE 3 

Settlements, development of economic activities and cultural heritage potentials  

Description of the area according to the Municipal Development Plan 

 

Based on analysis conducted in MDP, until 2023, Junik is expected to have about 6,600 inhabitants (without the 

Diaspora), respectively around 8,700 residents together with the Diaspora (calculated from the survey data for MDP). 

This plan for the period that is drafted does not propose expansion of the urban area; therefore urban zone remain within 

the limits defined by UDP. Constructions within the existing urban zones  where there is possibility for populating the 

empty areas (as recommended by the UDP and URP "Centre". This area already has an existing infrastructure and access 

to public services. While, new construction zones outside of the urban zone are two:  new construction zone in function 

of housing in settlements of Jasiq and Gjocaj - which can accommodate a significant portion of the housing units. New 

construction zones in function of the development of tourism and recreation. 

This means that settlement areas during the next 15 years should receive around 1200 residents, respectively 3270 

residents, including the Diaspora. The spatial development framework enables Junik rational use of space, reduces physical 

infrastructure costs and allows the use of existing social infrastructure that is within acceptable parameters. Development 

trends are showing an expansion tendency of housing in the area of agricultural land. This phenomenon should be 

prevented. Following this, the spatial development framework proposes to Junik the protection of agricultural land from 

constructions and proposes new construction zones in Jasiq and Gjocaj villages which are foreseen to be developed as 

touristic villages. Revitalization of villages, Gjocaj and Jasiq, are closely related to the return of families respectively with 

the handling of informal settlements, neighborhood "Agim Ramadani", but with the precondition of creating conditions 

for return in these two villages since mines still exist there. Investments in provision of physical infrastructure are also 

needed.  

Regarding pre-primary institutions Juniku needs a daycare for children. While, based on the standards for primary schools 

in Junik (for the foreseen population) there is no need for new primary or for secondary schools. It is recommended the 

establishment of conditions  for vocational schools in the field of tourism, handicrafts, gastronomy, agriculture, alternative 

energy, etc.  

New drafting trends of these spaces show tendencies for maximum utilization and propose the construction of 

multifunctional facilities which can be used as museums, houses of culture, libraries, providing youth centers or those of 

the community, etc. 

Juniku is new municipality and is still under consolidation and needs to develop facilities that address social issues 

including employment. Survey analysis have shown the presence of the living elderly. To meet the needs of this category, it 

is necessary to initially provide an office with staff who will provide care services for elderly, and later after a detailed 

analysis of this issue maybe the need for an elderly home can be  presented.  

 

The field of economic development in all field and especially in tourism and follow-up activities of this area, agriculture 

including livestock, forestry and alternative energy as the potentials for development, is seen as the highest priority of the 

municipality of Junik.  

Junik has diverse potential for the development of cultural and natural tourism (recreative, curative, eco-tourism, cross-

border, alpine tourism, rural and conferential). Development of cultural tourism is closely linked to architectural heritage 

(the presence of traditional tower houses) and spiritual (the preservation of social mores, customs, rituals etc.) 

Regarding the infrastructure, the main focus of MDP is given to  transit routes, opening of the new local road "Te Udha e 

Kuqe" which provides access to the regional road and the road infrastructure and pedestrian infrastructure for access to 

Mountain. 

High priority is given to the improvement and expansion of public services throughout the territory of the municipality of 

Junik with special emphasis on the completion of the sewerage and water supply, construction of sewage collector and 

better waste management py placing this service ounder municipal authority and the establishment of municipal enterprise 

for this service.  
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A. SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE 
Goals included in MDP are:  

AG1: Improvement of social and economic situation  

AG3: Development of Information Society, organized and participant in decision-making  

Based on the actions foreseen in MDP to realize the above mentioned goals, development of the program for social 

employment is realized thoroughly. In addition, publication of the bulletin helps in raising awareness among the 

population and informing them at the same time. However, the partial realization of trainings causes the social 

development to stagnate and slows the process of reducing unemployment. 

 

B: ECONOMIC DEVELOPMENT 
Goals included in MDP are: 

BG1: Sustainable economic development in all areas but especially in agriculture, tourism, forestry, alternative 

energy  

BG2: Increased inter-municipal and cross-border cooperation  

 

As noted in MDP, the economy of Junik is not developed sufficiently. Regarding the organization of trainings and support 

of projects that generate income, these actions that have influence in economic development are partially implemented and 

insufficient. More economic development is foreseen in Zone 4.  

 

C: PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES 
Goals included in MDP are:  

CG1: Improvement and expansion of physical infrastructure according to technical modern conditions throughout 

the territory of municipality and beyond  

CG2: Improvement-expansion of urban and inter-urban public transport with follow-up elements, and adequate 

pedestrian infrastructure  

CG3: Improvement and extension of public services according to modern standards in the whole territory of 

municipality of Junik  

Juniku has relatively good road network coverage, but it needs to be completed and improved, as well as create new road 

openings, in order to facilitate the circulation of vehicles, visitors and residents. Regarding the realization of actions for the 

achievement of the goals above, the construction of roads in the urban zone is partially implemented. Also, the 

construction of the bus station, drafting of the mobility plan, the regulation of pedestrian infrastructure in urban zone and 

in other settlement areas are partly realized. While the establishment of the company for waste management is not 

implemented, while the drafting of the waste management plan is partially implemented. 

 

 

D: LAND USE, SETTLEMENTS AND HOUSING  
Goals included in MDP are:  

DG1:  Protection and rational use of agricultural land 

DG2: Treatment of settlements  

DG3: Treatment of housing and constructions  

Achievement of the above mentioned goals, treatment of existing and new housing areas and new constructions on 

agricultural land, fragmentation of parcels and the depopulation of the two settlements with displacement of population 

and usurpation of residential property in Agim Ramadani neighborhood, thus establishing an informal settlement present 

a challenging aspect that needs to be addressed. However, for this period of implementation assessment of MDP, the 

implementation of addressing settlements and informal settlements is not included in MDP. It should be emphasized that 

during this period the treatment of new settlements and constructions in urban zones was partially implemented.  

As far as this area is concerned the regulatory plan was drafted for CENTRE, PRR Gacafer-Pepq, PRR for the Bajraktari 

neighborhood-Qok. While the project: Drafting of regulations and programs for regulating illegal constructions, even 

though it is of high importance it is not implemented. With regards to settlements and housing it can be concluded that 
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the Municipality has not prioritized those as much as it should. It is worth mentioning the project "Program and Action 

Plan for Housing and Construction," which has not been implemented and is considered of low priority. 

 

 

E: ENVIRONMENT, NATURAL RESOURCES AND AREAS ENDANGERED FROM POLLUTION, DEGRADATION AND 
NATURAL AND OTHER DISASTERS 
Goals included in MDP are:  

EG1: Protection and sustainable environmental development  

EG2: Protection from natural disasters and other disasters 

EG2: Preservation of landscapes and biodiversity  

EG3: Strengthening inter municipal and interstate cooperation  

 

Achieving the above mentioned goals for the field of environment and protection of the third zone (according to MDP) 

we can say that a part of actions are implemented. In these actions are included: the drafting of local action plan for 

environmental protection and clean-up activities and raising public awareness for environmental protection.  

Regarding the protection from floods, priority is given in regulating the Erenik riverbed and the treatment analysis of 

flooding issues in neighborhoods of Tofaj and Prita e Katundit. However, the support of environmental projects of 

NGOs, drafting of a plan for protection and rescue, awareness raising campaigns among the population remain a challenge 

for the Municipality of Junik.  

However, the establishment of the waste management company within the municipality has not been completed although 

it was planned to be finalized during 2012-2013. 

 

F: CULTURAL HERITAGE 
Goals included in MDP are: 

FG1: Protection and functioning of cultural heritage  

As emphasized in MDP, Junik has special cultural heritage values, especially architectural (tower houses, houses, mills), 

archaeological and spiritual. Regarding the implementation of actions that contribute to the protection, development and 

promotion of these values it can be concluded that within two years not many actions were implemented. For the 

realization of the above mentioned goal, from all actions foreseen in MDP, public-private partnership methods are found 

for the conservation, construction, restoration and opening of the city museum for the public.  

However, other important actions such as human capacity building and coordination with the Regional Centre for 

Cultural Heritage in Peja, cooperation and active participation of the municipality in activities of central authorities in 

drafting policies for protection, management and enhancement of architectural conservation areas could not be 

is not 

realized and these actions still remain a challenge for the municipality of Junik.  

 

G: HUMAN AND ORGANISATIONAL CAPACITIES IN THE FIELD OF SPATIAL PLANNING 
The goal included in MDP is as follows: 

GG1: Consolidation of Municipal spatial planning structures 

In order to achieve the above mentioned goal, during analysis of actions determined in the MDP regarding human 

capacities within these 2 years, it was noted that a part of the actions were not implemented, and this group includes 

training of inspectors. However, it is encouraging the fact that with the participation of the technical staff in drafting of 

projects in the field of spatial planning, their capacity has increased.   

Appointment of the GIS official has not been conducted; however, five officials in GIS have been trained. However, 

implementation of electronic permit application still remains a challenge for the municipality.  
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D: LAND USE, SETTLEMENTS AND PUBLIC HOUSING 
Goals included in MDP are as follows: 

DG1: Preservation and rational use of agricultural land  

DG2: Treatment of settlements   

DG3: Treatment of housing and constructions  

Above mentioned goals refer to the fourth Zone. 

6.1.4 ZONE 4  

Agriculture 

Description of the area according to the Municipal Development Plan  

Agriculture represents an important practice in the development potential in Junik, but unfortunately it counts low 

cultivation of agricultural yields.  

Unreal competition in the market, difficult access to agricultural lands, non-organization of farmers, unfavourable loans, 

insufficient human capacities of this area in the municipality, lack of interest of young people to practise this profession 

etc.., are some reasons of stagnation of the agricultural development. The concept of the future spatial development of the 

municipality puts the protection of agricultural land and agricultural development as a high priority of future 

development. 

Cultivation of fruits: Cultivating and collecting fruits, with special emphasis to forest fruits (chestnuts, blueberries) and 

placing them in foreign markets, as well as herbs with healing properties are a development opportunity. 

Agro-industry: Besides maintenance of this resource, spatial development framework gives importance to the development 

of agro-industry in the location designated as an area for production in UDP and of the green market as well. 

Strengthening the agricultural sector within the municipality, building organizational capacities of farmers, awareness 

campaigns etc.., are some other development aspects of agriculture. 

Livestock: In the field of livestock, beekeeping is considered of potential and the most promising practice for the 

development followed by production of honey. The development of this practice is closely related to the cultivation of 

arboriculture. 

A: SOCIAL DEVELOPMENT AND SOCIAL INFRASTRUCTURE 
Objectives included in MDP are: 

AG1: Improving social and economic status 

AG2: Improving the quality of life through the establishment of public spaces and facilities 

AG3: Development of Information Society, organized and participant in decision-making 

Achieving the above objectives for this area, establishment of vocational schools in the field of agriculture is one of the 

projects of significant importance to social development and the impact on economic development. Non-implementation 

of this project directly affects in stagnation of social development. 

B: ECONOMIC DEVELOPMENT 
Objectives included in MDP are: 

BG1: Sustainable economic development in all areas, but particularly in agriculture, tourism, forestry, alternative 

energy 

BG2: Increase of inter-municipal and cross border cooperation  

As mentioned earlier, Junik economic development is mainly based on agriculture, livestock, forestry and alternative 

energy. To achieving the abovementioned objectives a number of projects have been foreseen, and a significant number of 

them have been implemented within the period this assessment is made for. It is worth mentioning the projects 

implemented: Paving of the Turbia road with gravel, Paving of the road Miroc-Uleza with gravel, paving of Shafrane-Hybe 

road with asphalt, paving the road to the fields of Prita e Katundit with gravel that resolve access problems and allow easier 
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access into agricultural lands. But the partial implementation of projects: "Cultivation of intensive orchards," "cherry-

blueberry of Junik", "Construction of primary irrigation channels," "Cooperation with neighbouring municipalities of 

mutual interest, particularly in agriculture" has impact in the stagnation of economic development.  

Projects that should also be highlighted, though scheduled to have been implemented over 2011-2013, which have not 

been implemented, are: "Drafting of regulatory urban plan for the economic zone based on the agriculture and 

agribusiness", "Repairing the dams in Jaruha", "Establishing of the market for the sale of agricultural and farm products 

ogram/advertising activities of Junik 

products", " Establishing a unit or department of agriculture within the organizational structure of the municipality." 

 

C: PHYSICAL INFRASTRUCTURE, TRANSPORTATION AND PUBLIC SERVICES 
Objectives included in MDP are: 

CG1: Improvement and expansion of physical infrastructure in accordance with contemporary technical 

conditions in the whole Municipality and beyond. 

CG2: Improving i.e. the extent of urban and suburban public transport with services and supporting elements  as 

well as the adequate infrastructure for pedestrians 

CG3: Improvement and extension of public services conform to the modern standards in all the territory of the 

municipality 

For the realization of the abovementioned objectives in terms of infrastructure for the fourth zone, it is worth mentioning 

the projects implemented: Paving of the Turbia road with gravel, Paving of the road Miroc-Uleza with gravel, paving of 

Shafrane-Hybe road with asphalt, paving the road to the fields of Prita e Katundit with gravel 

Whereas projects: Construction of the road 'Udha e Kuqe' (access to regional roads), asphalting of Junik-Nivokaz road, 

construction of the road that leads up to the mountains, and drafting of a program for the treatment of atmospheric and 

waste water are partially realized. 

D: LAND USE, SETTLEMENTS AND HOUSING 
Objectives included in MDP are: 

DG1: Protection and rational use of agricultural land 

DG2: Treatment of settlements 

DG3: Treatment of housing and constructions  

For the realization of the abovementioned objectives, within the fourth zone the only project included is: creation of the 

cadastre (evidence) of agricultural land in GIS, which is a fully implemented project. There are no other projects planned 

that would rank in the fourth zone, namely those of agriculture. 

Recommendation: during the draft of zoning map for the Municipality of Junik, projects that will protect agricultural 

land should be included. 

E: ENVIRONMENT, NATURAL RESOURCES AND AREAS VULNERABLE TO POLLUTION, DEGRADATION AND 
NANTURAL AND OTHER DISASTER 
Objectives included in MDP are: 

EG1: Protection and sustainable environmental development 

EG2: Protection against natural and other disasters 

EG2: Preserving landscapes and biodiversity 

EG3: Strengthening inter-municipal and interstate cooperation 

 

For the abovementioned fields within this area not many projects are included. Among projects implemented are: Drafting 

of a local action plan for environmental protection and analysis for addressing the issue of flooding in the neighbourhood 
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of Tofaj and Prita e Katundit. Meanwhile, human and organizational capacity building in the field of environment and the 

appointment of an official for environment has been partially implemented.  

F: CULTURAL HERITAGE 
No projects have been planned to be classified in the fourth zone. 

 

G: HUMAN AND ORGANIZATIONAL CAPACITIES IN THE FIELD OF SPATIAL PLANNING 
No projects have been planned to be classified in the fourth zone. 

 

The implementation of actions within the 2011-2013 period and their effects are illustrated below. 
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Table 6.1.  IMPLEMENTATION ASSESSMENT OF ACTIVITIES/ACTIONS OF THE MDP OF JUNIK FOR THE PERIOD 2011-2013 
A

R
E

A
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E 
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N  

(Source of 

information) 
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Y 
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AL 

VALUE 
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MENTE

D? 
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O

C
IA
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P
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E
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T

 A
N

D
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C
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L

 I
N
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R
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S
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R

U
C

T
U

R
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A 1:  IMPROVEMENT OF SOCIAL AND ECONOMIC SITUATION 

    

 

 

A1.1 Development of employment  program, including seasonal employment 

MUNICIPALI

TY, DED, 

DECYS, GPSH 

MSLW, UNDP, 

EU 
HIGH 2011-2013 MEDIUM 

- Program development 

- No. of employees 

      full-time 

      seasonal 

   

yes yes  

A1.2 Establishment of vocational schools in the field of agriculture, tourism and related fields 

Municipality, 

DED, DECYS, 

GPSH 

MAFRD, MTI, 

DONORS 
HIGH 2014-2016 LOW 

/ / yes  

A1.3 
Vocational qualification training and courses enabling human capacity building in the field of 

agriculture, tourism and related fields such as marketing, promotion and service/catering activities 

MUNICIPALI

TY 
MEST, MSLW MEDIUM 2012- In continuity MEDIUM  

- No. of trainings 

- No. of the trained persons 

- No. of NGOs 

partly yes  

A1.4 Support for women  income-generation projects 
MUNICIPALI

TY ,  NGO 
BUSINESSES MEDIUM 2012- In continuity LOW 

- No. of projects 

- No. of participants 

- Monetary value of support 

- No. of the beneficiaries 

partly yes  

A2:  IMPROVING THE QUALITY OF LIFE THROUGH THE ESTABLISHMENT OF PUBLIC SPACES AND FACILITIES  
    

A2.1 Construction of kindergartens 
MUNICIPALI

TY ,  DEH 
MEST MEDIUM 2013 HIGH 

- Construction of the facility 

- No. of buildings 

no yes   

A2.2 
Construction of cultural facilities: library, house of culture, youth centres (considering the 

possibility of providing multi-function facilities) 

MUNICIPALI

TY ,  DEH 

MCYS, 

DONORS 
LOW 2017-2023+ HIGH 

- Construction of the facility 

- No. of facilities 

- No. of beneficiaries 

partly yes  

A2.3 

Provision of sports and other recreation facilities:  

 Construction of sports hall  

 Provision of indoor and outdoor playgrounds (maximum use of existing playgrounds including 

school playgrounds) 

MUNICIPALI

TY ,  DEH 
MCYS -MEST LOW 2012-2013 HIGH 

- Construction of the facility 

- No. of beneficiaries  

- No. of terrains 

partly yes  

A2.4 Building of City Museum (equivalent project to F.1.6) 
MUNICIPALI

TY,  DEH 

MCYS, 

DONORS 
LOW 2012-2013 HIGH 

- Construction of the facility 

-  

yes no  

A2.5 Projects that promote cultural and sport activities 
MUNICIPALI

TY,   NGO 

BUSINESSES, 

DONORS 
LOW 2014- In continuity  LOW 

- No. of projects 

- No. of participants 

 

partly yes  

A2.6 The establishment of an office/centre that provides care to the elderly 
MUNICIPALI

TY 
DONORS LOW 2017-2023+ HIGH 

/ / /  

A3.  DEVELOPMENT OF A MORE ORGANIZED  INFORMATION SOCIETY, AND PARTICIPATION IN DECISION -MAKING 
    

A3.1 
Opening of Office for public communication and advice to citizens including  staff recruitment and 

capacity building  

MUNICIPALI

TY 

GOVERNMENT

, DONORS 
LOW 2017-2023+ MEDIUM 

/ / /  

A3.2 
Support to projects of associations, non-governmental or community organizations that promote 

authentic values and social development 

MUNICIPALI

TY , NGO 
DONORS LOW 2011- In continuity LOW 

- No. of projects 

- Monetary value 

- No. of NGOs 

- No. of beneficiaries 

partly yes  

A3.3 Regular publication of the  Municipal Bulletin  

MUNICIPALI

TY, OFFICE 

OF 

OSBE 
HIGH 

 
2011- In continuity MEDIUM 

- Publication  

- No. of publications 

partly yes  
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INFORMATIO

N 
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E
C
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N
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M
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 D

E
V

E
L

O
P

M
E

N
T

  
  

B1:  SUSTAINABLE ECONOMIC DEVELOPMENT IN ALL AREAS, PARTICULARLY IN AGRICULTURE, TOURISM, FORESTRY, ALTERNATIVE ENERGY      

AGRICULTURE AND AGRIBUSINESS     

B1.0 Drafting of agricultural development program   
MUNIC

IPALITY 
DONORS MEDIUM 2014-2016 

1,200,000.0

0 

-  Program drafting, No. of 

beneficiaries, What type of plants it 

should be planted? 

Yes Yes This program is designed and 

implemented by MAFRD. 

B1.1 

Drafting of Urban Regulatory Plan for the economic 

zone based on agricultural and agribusiness 

development 

MUNIC

IPALITY 

DUCE 

DONORS HIGH 2012 HIGH 

Drafting of URP, Surface area, No. of 

beneficiaries 

No Yes  

B1.2 Establishment of intensive orchards 

PRIVAT

E 

BUSSIN

ES 

MUNICIPALITY ,  UK-DONORS MEDIUM 2014-2016 MEDIUM 

- private  orchard, orchard area, 

beneficiaries, the amount of production 

Partly Yes  

B1.3  
- -

blueberry)  

PRIVAT

E 

BUSSIN

ES 

MUNICIPALITY ,  UK-DONORS MEDIUM 2017-2023+ HIGH 

Construction of the facility, capacity, 

No. of beneficiaries, No. of employees 

Partly No  

EXPANSION AND IMPROVEMENT OF THE IRRIGATION SYSTEM OF AGRICULTURAL LANDS        

B1.4 

Construction of the dam for irrigation of Prita e 

Katundit 
MUNIC

IPALITY 

MAFRD 

HIGH 2012 59,000.00 

Dam private construction, increase of 

irrigated surface area, Increased 

productivity 

Yes No  

Reparation of dams in Jaruha (Gaxherr)  No Yes  

B1.5 Construction of primary irrigation system 

MUNIC

IPALITY

, 

MINIST

RIA 

MAFRD 

HIGH 2011 HIGH 

Private irrigation system construction, 

Length, Irrigation surface 

Partly Yes  

EASIER ACCESS TO AGRICULTURAL LANDS     

B1.6 Construction of the road, with gravelof to Turbia  
MUNICI

PALITY 
MAFRD MEDIUM 2012-2013 MEDIUM 

Gravel road pavement, Length-Width, 

No. of beneficiaries, 

Yes No  

B1.7 
Construction of the road, with gravel of to Miroc 

Uleza 

MUNICI

PALITY 
MAFRD MEDIUM 2011 MEDIUM 

Paving of the road, beneficiaries-

residents 

Yes No  

B1.8 Asphalting of the road Shafrane- Hybe 
MUNICI

PALITY 
MAFRD MEDIUM 2012-2013 MEDIUM 

Paving of the road, length-width, No. 

beneficiaries, 

Yes Yes  

B1.9 Gravel paving of the fields road at Prita e Katundit 
MUNICI

PALITY 
MAFRD MEDIUM 2017-2023+ MEDIUM 

Gravel paving, Surface, length and 

width 

Yes Yes  

LIVESTOCK SECTOR DEVELOPMENT     

B1.10 
Development of projects forincreasing small cattle 

fund 

MUNIC

IPALITY 
DONORS MEDIUM 2012-In continuity MEDIUM 

No. of farmers, beneficiaries, no. of 

employees, no. of projects developed 

Yes Yes Small cattle Fund shall be increased 

since we have natural resources, 

sufficient grasslands , it should be 

continuously invested 

PROMOTION OF AGRICULTURAL-LIVESTOCK  PRODUCTS BY PROVIDING ACCESS TO LOCAL AND REGIONAL MARKETS      

B1.11 

Establishment of market for the sale of agricultural-

livestock products including storage and processing 

activities as a distribution centre 

MUNIC

IPALITY 
DONORS,  MAFRD HIGH 2012 LOW 

Market establishment No Yes  

B1.12 
Development of marketing program/activities of  

"Junik Products" 

MUNIC

IPALITY

, NGO 

DONORS KBA, BUSINESSES MEDIUM 2011-In continuity LOW 

Program development No Yes  

ORGANIZATION AND AWARENESS IMPACT     

B1.13 
Establishment of farmers', processors and retailers of 

agricultural-livestock products  associations 

BUSSIN

ESS 
MUNICIPALITY, FAO MEDIUM 2011 LOW 

No. of activities, No. of projects, No. 

of associations, No. of beneficiaries 

Yes Yes  
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("Kallavajt" association Is established) 

B1.14 

The establishment of the unit or department of 

agriculture within the organizational structure of the 

municipality 

MUNIC

IPALITY 
MUNICIPALITY , FAO 

HIGH/M

EDIUM 
2011  LOW 

Establishment of justice unit No Yes  

B1.15 
Public awareness activities , particularly youth for the 

farming benefits (equivalent to D1.3) 

MUNIC

IPALITY

, NGO 

MAFRD, DONORS HIGH 
2014- In 

continuity 
LOW 

No. of beneficiaries, No. of 

participants, No. of activities 

Yes Yes  

B1.16 
Organization of training in the field of agriculture and 

livestock 

MUNIC

IPALITY 
MAFRD, DONORS MEDIUM 

2012- In 

continuity 
LOW 

No. of training, No. of trained 

participants 

Yes Yes  

FORESTRY     

B1.17 Municipal capacity building for forest management 

MUNIC

IPALITY

,  

FOREST

RY 

OFFICE 

MAFRD (KFA) HIGH 
2011- In 

continuity 
HIGH 

 

No. of municipal staff, no. of trained 

persons 

Yes Yes Training by MAFRD is held, where 

a number of municipal staff and 

other citizens have been invited 

B1.17 (a) 
Educating new generations with basic knowledge 

about forest management 

MUNIC

IPALITY 
NGO, DONORS MEDIUM In continuity LOW 

No. of activities, No. of participants Yes Yes   One-month training with 

school students organized by SNVP 

in cooperation with the forest 

sector in the municipality of Junik 

B1.17 

(b)  

Developing awareness campaigns on forest protection 

and development (equivalent project to E1.9) 

MUNIC

IPALITY 
NGO, DONORS HIGH 2012-In continuity MEDIUM 

No. of activities for the fields, No. of 

participants involved in the activity 

No Yes  

B1.18 Drafting of action plan for forest management 
MUNIC

IPALITY 
MAFRD (KFA) HIGH 2011 LOW 

Self construction of plan-document, 

Surface included in the plan 

Yes Yes Forest cleaning is necessary because 

in the last 30 years only two parcels 

are cleaned with 10 ha 

B1.19 

Feasibility study of potential forest exploitation for 

potential industrial development, final processing and 

further placement (equivalent to E1.7) 

MUNIC

IPALITY 
DONORS. MAFRD(KFA) MEDIUM 2014-2016 HIGH 

/ / / / 

TOURISM AND CATERING     

B1.20 

Drafting of URP to Moronica locality and Erenik 

Valley. The plan should provide, besides adjustment 

of the area and tourist product development of the 

locality, the establishment of zoo and botanical park, 

and the possibility of developing water sports and 

recreational activities 

MUNIC

IPALITY

, DUCE 

DONORS MEDIUM 2014-2016 112,000.00 

   On Moronica settlement, it is 

developed an CIP, an co-financed 

50% UN-Habitat and 50% MA. 

B1.21 

Drafting of Urban Regulatory Plans for Erenik Gorge 

with localities:  

 Gradina, Jedova and  

 Erenik Source, Gjeravica Lakes and Rrasa e 

Zogut, as areas where recreational tourism can be 

developed (water sports, hunting, etc.), eco-

tourism, cross-border tourism, alpine .  

MUNIC

IPALITY

, DUCE 

DONORS MEDIUM 2014-2016 HIGH 

/ / / / 

B1.22 

Drafting of URP for the area of Zharre Gorge with 

Gjocaj, Jasiq, Zharre locality  with ecotourism 

developments opportunities, conferential tourism, 

rural tourism, including the establishment of a 

recreation-rehabilitation centre (equivalent to D2.1) 

MUNIC

IPALITY

, DUCE 

DONORS MEDIUM 2014-2016 HIGH 

/ / / / 

PROMOTION, MARKETING     

B1.23 
Establishment of  Tourism and Marketing 

Information Centre (equivalent to F1.8) 

MUNIC

IPALITY 
DONORS, MTI-BUSINESSES MEDIUM 2017-2023+ HIGH 

Self establishment of facility, Creation 

of tourist offers, promotion of tourism, 

Increased number of tourists, No. of 

employees 

Yes No It is constructed by CHVB and 

now is in the management of MA, 

this centre is opened on 100th 

anniversary of the assembly of Junik 

B1.24 
Support for projects that stimulate the development of 

craft activity (equivalent to F1.11) 

MUNIC

IPALITY 
NGO-DONORS LOW 

2014-2016(In 

continuity) 
LOW 

/ / / / 

B1.25 
Supporting projects in traditional gastronomy 

development (equivalent to F1.11) 

MUNIC

IPALITY 
NGO-DONORS LOW 

2014-2016(In 

continuity) 
LOW 

No. of projects implemented, No. of 

participants 

Yes Yes Training is held by CHVB 

B1.26 
Supporting the development of human resources in 

tourism 

MUNIC

IPALITY 
MTI-DONORS MEDIUM 2014-2016 LOW 

No. of Human Resources, No. of 

participants, businesses, associations 

Yes Yes  

B1.27 Publication of  tourist maps and guides 
MUNIC

IPALITY 
NGO-DONORS MEDIUM 2014-2016 LOW 

  No. of maps and guides Yes Yes  In cooperation with municipality of 

Gjakova, the common tourist 
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guide, is made in January 2012 

B1.28 Support for PPP investments in tourism 

MUNIC

IPALITY

, 

BUSSIN

ESES 

MTI-DONORS HIGH 2014-2016 HIGH 

/ / / / 

B1.29 

Organization of various events related to the 

promotion of tourism values in Junik 

●  Marking of the Independence Day with the activity 

"Run for Independence, 600 m" 

●  Marking of Gjeravica Days combined with tourist 

signalization project 

●  Towers Day 

MUNIC

IPALITY

, DEH 

BUSINESSES, MCYS, NGO MEDIUM 
2011- In 

continuity 
LOW 

No. of activities, Marking of these 

events, Increased number of 

participants 

Yes Yes   "Running for independence" 

is held in Junik on 17th of 

February at Kosovo level 

ALTERNATIVE ENERGY      

B1.30 Mali Hydropower Project 
INVEST

OR 
MEM, MUNICIPALITY, DONORS MEDIUM 2014-2016 HIGH 

 / / / / 

B1.31 Erenik Hydropower Project 

I 

INVEST

OR 

MEM, MUNICIPALITY, DONORS MEDIUM 2014-2016 HIGH 

/ / / / 

B1.32 Jasiqi Hydropower Project 
INVEST

OR 
MEM, MUNICIPALITY, DONORS MEDIUM 2014-2016 HIGH 

/ / / / 

B1.33 
Supporting feasibility studies for the use of alternative 

energy (equivalent project to C.3.8) 

MUNIC

IPALITY 
MEM, DONORS MEDIUM 2017-2023+ HIGH 

/ / / / 

B2:   INTER MUNICIPAL AND CROSS-BORDER COOPERATION     

B2.1  
Project "Peace Park" at the Albania-Kosovo-

Montenegro border 

GOVER

NMENT 

,  RDA 

MUNICIPAL

ITY-EC 
LOW 2017-2023+ HIGH 

/ / / / 

B2.2 

Cooperation with Regional Development Agency 

(RDA) of Peja in drafting inter municipal and cross-

border projects 

MUNIC

IPALITY

, EC 

MUNICIPAL

ITY-EC 
HIGH In continuity LOW 

No. of projects, No. of beneficiaries Po Po Construction of wild berries 

processing plant, construction of 

regional tourist centre "Dukagjini" 

construction of municipal library 

"Din Mehmeti", Construction of 

the Municipal Museum 

B2.3 

Cooperation with neighbouring municipalities on  

common interest projects:  

 Construction of the plant for wastewater 

treatment 

 Waste Management / regional landfill regulation  

 Wastewater Management 

 Preservation of heritage / initiation of proposal 

for drafting of Spatial Plan for Dukagjini Towers 

(area of special interest declared with KSP) 

 Economic development projects with an 

emphasis on tourism, forestry, alternative energy, 

agriculture etc. 

MUNIC

IPALITI

ES IN 

THE 

REGIO

N 

 

 

MESP, RDA, 

EC, MCYS 
MEDIUM In continuity 

MEDIUM / 

 HIGH 

 

No. of projects, No. of 

beneficiaries  

Partly Po  
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C1: IMPROVEMENT AND EXPANSION OF PHYSICAL INFRASTRUCTURE UNDER THE MODERN TECHNICAL TERMS  THROUGHOUT THE MUNICIPALITY AND BEYOND     

C1.1 -  
MUNICIPALIT

Y 
COMMUNITY HIGH 2011-2013 MEDIUM 

Construction and road pavement 

Length  L=1800m and Width 

B=5.5m 

Businesses and community benefit 

YES NO The project started in 2012 and 

completed in 2013. The project 

has been co- funded by the 

Ministry of Infrastructure and 

municipality. 

C1.2  
MUNICIPALIT

Y 
BUSINESSES MEDIUM 2013 MEDIUM 

Construction and paving of a part of 

the road. 

Length L=950 m and Width B=5.5 

m 

Partly NO A part of the road was built by 

business community 

C1.3  Paving of the road Junik-Nivokaz 
MUN.GJAKOV

A-JUNIK 

INTER 

PARTNERSHIP 
MEDIUM 2012-2013 MEDIUM 

Drafting of detailed project Partly NO The detailed project is drafted 

by Municipality through 

tendering 

C1.4 Construction of the road that leads to the mountain Moronica 
MUNICIPALIT

Y 
DONORS MEDIUM 2017-2023+ HIGH 

Drafting of detailed project  

Opening of a road segment 

Partly NO Municipality in cooperation 

with KSF has made the opening 

of a part of the road axis (about 

30%) 

C1.5 
Drafting of feasibility study for new road from Mountains to the triangle Albania-Kosovo-

Montenegro 

MUNICIPALIT

Y 

INTERSTATE 

PARTNERSHIP 
MEDIUM 2017-2023+ MEDIUM 

/ v YES / 

C1.6 In urban areas, road construction defined by UDP 
MUNICIPALIT

Y 
COMMUNITY HIGH 2011-2012 LOW 

Construction and partial paving of 

urban roads under projects 

The benefit of community and 

businesses in the vicinity 

Partly NO About 70% of urban roads are 

built and paved according to 

UDP. There are main projects 

for the construction of other 

urban roads. 

C1.7 Regular municipal roads maintenance 
MUNICIPALIT

Y 
/ MEDIUM 2011-vazhdimisht MEDIUM 

Maintenance of local gravel roads  YES NO Sumer and winter road 

maintenance is conducted every  

year, by engaging companies by 

Municipality for their road 

maintenance and snow removal 

during the winter season. 

C2:  IMPROVEMENT - EXTENT OF PUBLIC URBAN AND INTERCITY TRANSPORT WITH SERVICES AND ELEMENTS AS WELL AS ADEQUATE INFRASTRUCTURE FOR 

PEDESTRIANS 

    

C2.1 Construction of the bus station at the location provided by UDP 
MUNICIPALIT

Y 
/ HIGH 2012 MEDIUM 

The use of the intended location  by 

buses for the bus station  

Location without any accompanying 

infrastructure needed for the bus 

station.  

Partly NO Location is provided by the 

municipality and currently there 

is no accompanying 

infrastructure except gravel 

paving of terrain. There is no 

detailed project for its 

regulation. 

C2.2 Drafting of  mobility plan (public transport, pedestrian infrastructure, etc.)   
MUNICIPALIT

Y/DPS 
/ MEDIUM 2014-2016 LOW 

Urban bus circulation for school 

pupils 

Partly YES Currently there are urban bus 

lines in neighbourhood 

destination "Agim Ramadani" - 

Centre, for pupils of primary 

and secondary schools. 

C2.3 Regulation of pedestrian infrastructure in the urban area as defined by UDP 
MUNICIPALIT

Y 
COMMUNITY MEDIUM 2014 LOW 

Creation of adequate infrastructure 

Beneficiaries 

Partly  YES Around 3750 m sidewalks in 

the urban area of Junik are 

built. The need for other 

sidewalks is high, in order to 

ensure safe movement of 

pedestrians.  

C2.4 

Establishment of pedestrian infrastructure for tourists and recreation in Moronica mountain 

* Fixing paths for walking and climbing in the mountains,  

* Fixing paths for riding, 

* Fixing of pathways for the development of extreme sports  e.g. motorcycle hill climbing, 

MUNICIPALIT

Y/ Department 

of Public Services 

(DPS) 

NGO, 

DONORS,  

BUSINESSES 

MEDIUM 2017-2023+ LOW 

Establishment of  adequate 

infrastructure 

Beneficiaries  

Partly YES Infrastructure aims are achieved 

for the points 4 and 5 of this 

program, financed by the 

organization: "CHWB" , 
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* Marking of observation/ contemplative  and cultural values sites 

* Marking of  camping sites  

implemented by climbers 

organization "Rrasa e Zogut". 

C3:  PROVISION OF QUALITATIVE PUBLIC SERVICES FOR RESIDENTS CONTRIBUTING TO IMPROVED LIFE QUALITY     

C3.1 Completion of the sewage network in areas where is missing 

MUNICIPALIT

Y/DPS DONORS MEDIUM 2014-2016 HIGH 

Network completion NO YES About 10% of settlements in 

the suburbs still have  sewage 

issues 

C3.2 Construction of water reservoir: Gaxherr-Bajraktar  

MUNICIPALIT

Y/DPS DONATOR. 

HIDRODRINI 
MEDIUM 2012-2013  MEDIUM 

Facility under construction Partly NO Water supply company "Hidro-

Drini" which operates in Junik 

has financed the construction of 

this water reservoir  

C3.3 Construction of the new substation that would reduce the overload in existing substations 
MUNICIPALIT

Y/KEK 
KEK/MEM HIGH 2012-2013 MEDIUM 

Facility under construction    

Substation 35/10(20)kV 

Partly   NO Municipality in cooperation 

with the Ministry of Economic 

Development, is under 

construction of the electric 

substation 

C3.4  Construction of 3 hydro plants (equivalent to projects B.1.30; B1.31; B1.32) 

INVESTITOR 

TË 

NDRYSHËM 

MUNICIPALITY

, MEM, 

DONORS 

MEDIUM 2014-2016 HIGH 

Construction of hydropower plants NO NO Arrangements have been made 

by municipal and investor 

parties to start works on the 

construction of hydropower 

plants which for various reasons 

have not yet started. 

C3.5  Establishment of waste management company (equivalent to the project E.1.1) 

MUNICIPALIT

Y/DPS / HIGH 2012-2013 MEDIUM 

Establishment of the company NO YES Currently, the municipality has 

engaged a private company for 

waste management. 

C3.6 Drafting of local  waste management plan (equivalent to E1.6) 

MUNICIPALIT

Y/DPS MESP / NGO MEDIUM 2012-2013 LOW 

Local  Waste management Plan  Partly YES Working Group has developed 

the local  waste management 

plan  

C3.7 Drafting of precipitation and waste water treatment program  

MUNICIPALIT

Y/DPS 

NGO MEDIUM 2013 LOW 

Sewage wastewater projects  for over 

90% of settlements  

First phase of the sewer project 

finalized, whereas the second phase 

of the project under construction 

Partly NO In the first stage of sewerage 

project implementation, the 

water is treated through 

separator in the constructed 

plant, while in the second phase 

of construction of sewerage, 

works are hindered due to 

various technical reasons. In the 

Project under construction, it is 

envisaged the construction of 

the water treatment with the 

most modern methods. 

C3.8 
Feasibility study for the expansion of district heating system by exploring the possibilities of 

using materials with low ecological impact on the environment (equivalent project to B.1.33) 

MUNICIPALIT

Y/DPS 

RESPONSIBLE 

COMPANIES / 

DONORS 

MEDIUM 2017-2023+ HIGH 

 

/ 

 

NO 

 

YES 

 

/ 
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E1: ENVIRONMENT PROTECTION AND SUSTAINABLE DEVELOPMENT      

ENVIRONMENTAL PROTECTION FROM POLLUTION     

E1.1  Establishment of waste management company (equivalent project to C.3.5) 
MUNICIPALI

TY/DPS 
/ HIGH 2012-2013 MEDIUM 

   Treated in C.3.5 

E1.2 
Human and organizational capacity building in the field of environmental, and assignment of an 

environment officer 

MUNICIPALI

TY 
NGO MEDIUM 2011 LOW 

Assignment of environmental 

officer  

No. of officials  

partly Yes There is a environment institute 

and the officer. They are trained 

by REC 

E1.3 Drafting of local environmental protection action plan  
MUNICIPALI

TY 
NGO MEDIUM 2011 LOW 

Drafted plan yes Yes The Action Plan is developed in 

2012, with the support of REC 

E1.4 Cleaning activities and public awareness for environmental protection 
MUNICIPALI

TY 

NGO. 

COMMUNITY 
LOW 

2012-2013-In 

continuity 
LOW 

Number of activities  

Number of participants 

yes Yes 24th of May - -up 

day 

E1.5 Supporting environmental NGO projects 
MUNICIPALI

TY 

DONATORET, 

BUSINESSES, 

COMMUNITY 

MEDIUM 2012-In continuity MEDIUM 

Number of projects  

Number of activities  

Number of NGOs. 

partly yes  

E1.6 
Drafting of local waste management plan in line with the strategic plan (MESP) (equivalent to 

C.3.6)  

MUNICIPALI

TY/ PUBLIC 

SERVICES 

MESP/NGO MEDIUM 2012-2013 LOW 

   Addressed in C.3.6 

PROTECTION OF FORESTS FROM DEGRADATION     

E1.7 Development of Operational Plan for forest management (equivalent to B1.18) 
MUNICIPALI

TY 
MBPZH(KFA) HIGH 2011 LOW 

   Addressed in B.1.18 

E1.8 
Projects for reforestation of degraded areas and a forestation of new areas (equivalent project to 

E2.3) 

MUNICIPALI

TY 

MAFRED 

(KFA)DONORS 
MEDIUM 2011-In continuity 

MEDIUM Forested area in m3 yes yes No. of seedlings that are forested 

E1.9 Developing awareness campaigns on forest protection and development (equivalent to B1.17)  
MUNICIPALI

TY 
NGO, DONORS HIGH 2012-In continuity 

MEDIUM    Addressed in B.1.17 

E1.10 
Opening of the centre for forestation / reforestation, which will deal with the cultivation of 

seedlings (chestnut trees and spruce) 

MUNICIPALI

TY 

MAFRED, NGO, 

DONORS 
MEDIUM 2012-2013 

MEDIUM Centre for forestation of forest 

areas. 

no yes  

E2. PROTECTION FROM NATURAL DISASTERS AND THOSE CAUSED BY HUMAN     

PROTECTION FROM FIRES     

E.2.1 Drafting of protection and rescue plan for the entire municipality 
MUNICIPALI

TY 

MIA (DEM), 

MESP 
HIGH 2011 LOW 

Plan development  no yes  

E2.2 
Awareness campaign (seminars, lectures in schools, publications (brochures, posters), televised 

debates for protection and prevention of  fires  

MUNICIPALI

TY 

MIA (DEM), 

NGO, DONORS 
MEDIUM 2012-In continuity MEDIUM 

No. of training  

No. of participants 

yes yes  

PROTECTION FROM EROSION     

E2.3 
Projects for reforestation of degraded areas and forestation of new areas (equivalent project to 

E.1.8) 

MUNICIPALI

TY 

MAFRED (KFA), 

DONORS, NGOs 
MEDIUM 2011-In continuity MEDIUM 

   Addressed in E1.8 

E2.4 Placement of nets for protection from landslides (alongside of road towards Gurthi) 
MUNICIPALI

TY 
COMMUNITY MEDIUM 2013 LOW 

Placing of protective nets no yes  

PROTECTION FROM FLOODS     

E2.5  Erenik riverbed regulation and establishing priorities for the most risky areas 
MUNICIPALI

TY 
MESP, DONORS HIGH 2012-2013 HIGH 

Fixing of river bed 

Length and width 

yes yes  

E2.6 Analysis for addressing the issue of flooding in the settlements  Tofaj and Prita e Katundit 
MUNICIPALI

TY 

MIA (DEM), 

MAFRED,DONO

RS 

MEDIUM 2012 

MEDIUM Flooding analysis 

No. of damages  

Damaged areas 

yes yes  

E2.7 Reparation of the existing dam in the Trava river  
MUNICIPALI

TY 

COMMUNITY, 

MAFRD 
MEDIUM 2014-2016 

MEDIUM  no yes  

PROTECTION FROM EARTHQUAKES     

E2.8 Drafting the protection and rescue plan for the entire municipality (equivalent project to E.2.1) MUNICIPALI MIA (DEM), HIGH 2011 LOW    Treated in E.2.1 
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TY MESP 

DEMINING     

E2.9 Demining activities  

MUNICIPALI

TY, 

GOVERNME

NT, KSF, 

KFOR, 

POLICE 

NGO, MEDIA HIGH 2014-2016 HIGH 

No. of activities 

Damaged areas 

yes yes The municipality is not consulted 

about this 

E2.10 Awareness campaign about the dangers from mines and ways of informing 
MUNICIPALI

TY 

NGO, KSF, 

MEDIAT 
HIGH 2012-2014 MEDIUM 

Through the media,  

leaflets 

yes yes  

CLIMATE CHANGES     

E2.11 

Projects with influence on climate changes mentioned above: 

 Environment protection E1.8; E1.9; E2.1; E.2.2; E.2.7;  

 Alternative Energy: B.1.31; B.1.32; B.1.33; B.1.34 

MUNICIPALI

TY 

DME/ NGO, 

DONORS 
HIGH In continuity MEDIUM 

   Treated 

E2.12 Project support for the use of alternative energy and energy efficiency 
MUNICIPALI

TY 

NGO, DONORS, 

RDA 
MEDIUM 2017-2023+ MEDIUM 

- - - - 

E3: PROTECTION OF NATYRE VALUE AND BIODIVERSITY     

E3.1 

Supporting Associations and NGO projects for the protection of flora and fauna (projects for the 

enrichment of fauna especially deer's threatened by extinction and their food during the winter, 

increased wild animals fund, protection from diseases; 

MUNICIPALI

TY 

DONORS, NGOs 

GOVERNMENT, 

MFARD 

MEDIUM 2012-vazhdimisht MEDIUM 

Number of activities  

Number of projects 

Partly yes  

E3.2 Undertaking public awareness campaigns for the protection of flora and fauna 
MUNICIPALI

TY 

NGOs, 

DONORS, 

MFARD,MESP 

MEDIUM 2012-2013 MEDIUM 

Number of awareness 

activities 

no yes  

E3.3  Analysis for usability and preservation of wild fruits (blueberries, medical herbs, chestnuts) 
MUNICIPALI

TY 

MUNICIPALITY, 

MFARD 
MEDIUM 2012-2013 LOW 

Analysis drafting No yes  

E3.4 
Marking of hydrographical, land, hilly and mountain landscapes, and their protection from 

degradation 

MUNICIPALI

TY 

Environmental 

NGO, MESP 
LOW 2017-2023+ MEDIUM 

  yes  

E3.5 Drafting of biodiversity plan for the natural resources protection and management.  
MUNICIPALI

TY 

NGOs DONORS, 

MESP 
MEDIUM 2012-2013 MEDIUM 

  yes  

E4: STRENGTHENING OF INTERSTATE AND INTER-MUNICIPAL COOPERATION FOR ENVIRONMENTAL PROTECTION     

E4.1 

Inter-municipal and Interstate Agreement for environmental policies and environmental 

protection:  

 joint actions on disasters protection  

 active participation in the drafting of Spatial Plan for the National Park "Bjeshket e 

Nemuna" 

  

MUNICIPALI

TY, MESP, 

OTHER 

BORDER 

MUNICIPALI

TIES  

INTER 

PARTNERSHIP 
MEDIUM 2012-vazhdimisht MEDIUM 

Number of joint activities 

Continuation of plan 

development 

Partly yes  
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F1: PROTECTION AND OPERATIONALIZATION OF CULTURAL HERITAGE      

HUMAN AND ORGANISATIONAL CAPACITY AND COOPERATION BUILDING IN THE FIELD OF CULTURAL HERITAGE       

F1.1 

Human/organizational capacity building for cooperation and coordination with the Regional 

Centre for Cultural Heritage in Peja (CCHP) about inventory, heritage protection, the 

implementation of the Law on Cultural Heritage. Municipality employs staff and continuous 

training 

MUNICIPALIT

Y 
QRTP / MCYS MEDIUM 2011 LOW 

Recruitment of staff  

Capacity building  

Coordination and cooperation with 

RHC 

 

 

No 

 

 

Yes 

 

F1.2 

Cooperation and active participation of the municipality in the activities of central authorities 

in drafting policies for conservation, management and enhancement of the architectural 

conservation areas 

MUNICIPALIT

Y 
QRTP / MCYS HIGH 

2011-

vazhdimisht 
LOW 

 

Lack of responsive sector 

 

No 

 

Yes 

 

DATABASE AND INVENTORY     

F1.3 

 

Draft list of cultural heritage inventory, and the database created by municipality for MDP 

needs to be coordinated with the inventory process with CCHP and regular maintenance 

MUNICIPALIT

Y 
QRTP / MCYS MEDIUM 2011 LOW 

  

No 

 

Yes 

 

Lacks coordination with RHC 

PROTECTION AND CULTURAL HERITAGE OPERATIONALIZATION      

F1.4 

 

Granting of status to facilities under permanent and temporary protection (which objects may 

have this status, this can be defined after categorization along with CCH in Peja and after 

consultation with the Kosovo Council on Cultural Heritage) 

MUNICIPALIT

Y, INSTITUTE 

FOR 

PROTECTION 

OF 

MONUMENTS

-PEJA 

QRTP / MCYS MEDIUM 2012-2013 LOW 

  

 

No 

 

 

Yes 

 

F1.5 

 

Finding forms of public-private partnership that will provide conservation opportunities, 

including maintenance of buildings of cultural value 

MUNICIPALIT

Y 

INSTITUTION

S 

MCYS MEDIUM 
2017-2023+In 

continuity 
 

No. of facilities Yes Yes Continued 

F1. 6 
Construction of City Museum (restoration of a tower house for this purpose) equivalent project 

to A.2.4  

MUNICIPALIT

Y, DASH 

MCYS, 

DONORS 
LOW 2012-2013 HIGH 

Restoration of the building  

No. of beneficiaries 

 

Yes 

 

No 

 

F1.7 

 

Restoration, preservation of tower houses and opening of towers for the public (library, tourist 

information centre, youth centre) 

MUNICIPALIT

Y, DASH 

MCYS, 

DONORS 
HIGH 

2011-In 

continuity 
HIGH 

No. of beneficiaries 

No. of restored buildings 

No. of employees 

 

Yes 

 

No 

 

PROMOTION AND MARKETING     

F1.8 

 

Operationalization of tourist information centre (including employment and capacity building 

of staff) and the creation of propaganda and promotional mechanisms of Junik heritage (NGO, 

associations, etc.) that will be included in local and international tourism networks. (B1.23) 

MUNICIPALIT

Y 

DONORS, 

MTI-

BUSINESSES 

MEDIUM 2017-2023+ HIGH 

  

 

 

 

 

 

 

F1.9 
Traditional marking of "Days of Junik Towers" (including debate forums with the owners of 

towers and other participants on the preservation and functioning of this heritage, etc.). (B1.29) 

MUNICIPALIT

Y DEH 

BUSINESSES, 

MCYS, NGO 
MEDIUM 

2011-In 

continuity 
LOW 

  

 

 

 

 

F1.10 
Publications, events in the form of exhibitions, fairs, concerts, celebrations, where it could be 

introduced cultural heritage including spiritual heritage (customs, traditions, rituals, dances, 

MUNICIPALIT

Y 

NGO-

DONORS 
MEDIUM 

2011-In 

continuity 
LOW 
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music, songs and artistic expressions-handicrafts, crafts, etc) (partly similar to B1.29)   

F1.11 Projects that promote the development of craft activities and traditional foods19(B1.24; B1.25)    
MUNICIPALIT

Y 

NGO-

DONORS 

LOW/ME

DIUM 

2014-2016-In 

continuity 
LOW 

  

 

 

 

 

 

F1.12 
Marking the attractive natural and cultural heritage sites for residents and tourists  

(partly similar to the project C2.4)  

MUNICIPALIT

Y 

NGO-

DONORS 
MEDIUM 2017-2023+ LOW 
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G1: CONSOLIDATION OF SPATIAL PLANNING SYSTEM IN MUNICIPALITY      

MUNICIPAL HUMAN AND ORGANIZATIONAL CAPACITIES BUILDING IN SPATIAL PLANNING FIELD, AND DEVELOPMENT CONTROL      

G1.1 
Supporting advanced education and training of personnel in the field of spatial planning, including 

inspection 
DUCE,DPS 

MESP, PUBLIC 

SERVICES 
HIGH 

2012-in 

continuity  
LOW 

No.of trainings 

No. of trained beneficiaries 

Types of training 

Partly YES The inspectors have not been 

trained.  

Trainings are held since January 

2009 with the municipal 

coordinator for projects with UN-

Habitat, in the planning field, 

where at the same time was also 

trained the municipal working 

group 

G1.2 Establishment of the Spatial planning unit  
DUCE 

MUNICIPALI

TY  

MESP HIGH 2012 LOW 

Establishment of the unit NO YES It was not implemented due to 

budget limitations 

G1.3 
Supporting and strengthening of inspection mechanisms to monitor and control spatial 

developments according to approved spatial and urban plans 

MUNICIPALI

TY, 

DUCE,DPS 

MESP HIGH 
2012- in 

continuity 
LOW 

Method of support 

Supported-trained personnel 

NO YES There were no trainings, no 

projects in this field 

SPATIAL PLANNING DATABASE DEVELOPMENT      

G1.4 
Appointment of official of GIS and advanced training in the field of the use of Geographic 

Information System (GIS) 

MUNICIPALI

TY 

MINISTRIES, 

DONORS 
MEDIUM 

2012- in 

continuity 
LOW 

Appointed official 

Conducted trainings 

No. of trained participants 

Partly YES There is no GIS official assigned 

in the municipality, but five 

municipal official have been 

trained in 2010 by the UN-

Habitat project, during the 

drafting of MDP 

G1.5 Creation of database in GIS and harmonization with those of the Ministry 
MUNICIPALI

TY 
MESP MEDIUM 2017-2023+ LOW 

   - 

G1.6  Provision of relevant technical and software devices, which enable the GIS work 
MUNICIPALI

TY 
DONORS MEDIUM 2016 LOW 

   - 

RAISING PUBLIC AWARENESS IN THE FIELD OF SPATIAL PLANNING      

G1.7  The organization of public debates on topics addressing issues of spatial development 
MUNICIPALI

TY, DUCE 
NGOs, MESP MEDIUM 

2011- in 

continuity 
LOW 

The organization of debates 

No. of debates 

No. of participants 

YES YES Yes, there were regular debated 

during the project of MDP, UDP, 

URP etc. 

G1.8 Printing and distribution of municipal bulletin (project same with A3.3) 
MUNICIPALI

TY 
OSCE HIGH 

2011- in 

continuity 
MEDIUM 

Publication 

No. of publications 

 

YES YES  

G1.9  Citizens involvement in development of projects arising from the plan 
MUNICIPALI

TY 
COMMUNITY MEDIUM 

2011- in 

continuity 
LOW 

No. of projects 

No. of participants 

YES YES Citizens have been involved in the 

drafting of the MDP and capital 

investments projects, such as: 

regulation of gymnasia yard, 
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Regulation of Moronica natural 

park, etc. 

DEVELOPMENT OF METHODS THAT SIMPLIFIES THE PROCEDURES FOR OBTAINING URBAN AND BUILDING PERMITS      

G1.10 
Development of a brochure on the procedures for obtaining urban, construction and 

occupancy  permit 

MUNICIPALI

TY 
DONORS, NGOs HIGH 2011 LOW 

Drafting of the brochure 

No. of publications 

No. of printed brochures 

YES YES OSCE in 2011 has supported the 

director of urbanism and 

publicated the brochure 

G1.11 Development of software methods for electronic application for permit 
MUNICIPALI

TY 
DONORS, MESP MEDIUM 2014-2016 MEDIUM 

Development of sofware NO YES There were no development in 

this regard 
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D1:  PROTECTION AND RATIONAL USE OF AGRICULTURAL LAND      

D1.1 Establishment of the agricultural land cadastre (record) in GIS 
MUNICIPALI

TY, DUCE 

KCA, 

MAFRD,DONO

RS 

MEDIUM 2014-2016 LOW 

Programme  Yes Yes  

D1.2 

Project for "Regulation of agricultural land" in order to: 

1. creation of larger parcels;  

2. land improvement through implementing agro-technical, agro-melioration and hydro-

melioration measures ;  

3. regulating access to public infrastructure;  

4. creation of parcels  in regular geometric shape;  

5. regulation of property-legal relations;  

6. new  land rating;  

7. creation of new cadastre 

MUNICIPALI

TY, DUCE, 

DB 

KCA, MAFRD MEDIUM 2017-2023+ HIGH 

Reconstruction of Cadastre 

D1.2-7 

Existing roads D1.2-3 

 

Irrigation channels D1.2-3 

 

Yes Yes  

D1.3 
Awareness activities for agricultural land conservation and development, 

same project with B.1.15) 

MUNICIPALI

TY, NGOs, 

MAFRD 

DONORS 
HIGH 

2014-in 

continuity 
LOW 

 Partly Yes As B1.15 

D2:  TREATMENT OF SETTLEMENTS, INCLUDING INFORMAL SETTLEMENTS 

 D2:  TREATMENT OF 

SETTLEMENTS, 

INCLUDING 

INFORMAL 

SETTLEMENTS 

 

  

D2.1 

Drafting of Urban Regulatory Plan for settlements Jasiq, Gjocaj and Zharre. The URP should 

be based on the concept of villages development as residential areas,  completed with physical 

and social infrastructure, as well as settlements with the view of rural tourism and agricultural 

activities development (the project same with B1.22) 

MUNICIPALI

TY , DUCE 
DONORS MEDIUM 2014-2016 HIGH 

   As B1.22 

D2.2  

Drafting of the program for regulation of the informal settlement Agim Ramadani, focusing on 

the regulation of property and legal issues, and creation of opportunities for safe return of 

residents in settlements Gjocaj and Jasiq, creating the necessary preconditions for return 

(demining the area, construction of houses destroyed during the war, providing physical 

infrastructure (roads, water, sewage) and easier access to social infrastructure). 

MUNICIPALI

TY 

MESP (PAK), 

DONORS 
HIGH 2014-2016 HIGH 

    

D3: HOUSING AND CONSTRUCTION 
 D3: HOUSING AND 

CONSTRUCTION 
 

  

D3.1  
The treatment of new residential and construction areas in urban area - drafting of URP under 

UDP recommendations 

MUNICIPALI

TY (DUCE) 
 HIGH 2011-2013 LOW 

Drafting of URP 

Surface treated under URP 

Partly Yes  

D3.2 Drafting of program and action plan for housing and construction 
MUNICIPALI

TY 
MESP  (DHC) LOW 2017-2023+ LOW 

 No   

D3.3 
Drafting of regulations and program for regulating constructions without permit (in accordance 

with the legal provisions) 

MUNICIPALI

TY , (DUCE) 
MESP HIGH 2014-2016 MEDIUM 

 No Yes  




