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Introduction 

The Municipal Development Plan (MDP) for Mitrovica is a spatial planning document for the 2009 – 
2025+ period, which determines long-term goals for economic, social and spatial development. 
Whereas, the Urban Development Plan (UDP) for Mitrovica provides more specific objectives and 
implementation strategies, for the same period of time. These documents were drafted in year 2009 
according to the Kosovo’s Law on Spatial Planning (No. 2003/14) and Law No. 03/L-106 for changing 
the Law on Spatial Planning (No. 2003/14).  

However, these laws were repealed once the new Law on Spatial Planning (No. 04/L-174) got 
approved in 2013. The new law provides a new spatial planning system, which requires more 
detailed MDPs and introduces the Municipal Zoning Maps (a new concept and practice in Kosovo), 
among other things.  

Table 1: Basic information 

Municipality Area Population1 Administrative Units 

Mitrovica South 331 km2 (2) 69,346 46 

Mitrovica North ~ 5-6 km2 12,211 3 

Moreover, as a result of the decentralization and entry into force of the new Law on Local Self-
Governance (No. 03/L-040) and the Law on Administrative Municipal Boundaries (No. 03/L-041) in 
2008, the Municipality of Mitrovica was divided into two separate municipalities: Mitrovica South 
and Mitrovica North in year 2013. 

While the current MDP addresses Mitrovica as one municipality (Mitrovica South and  Mitrovica 
North today), the new respective MDPs complying with the new law (No. 04/L-174) need to be 
drafted for each municipality separately. As such, both municipalities started the process of drafting 
their new MDPs. 

Aim of the Evaluation  

The aim of this activity is to assess the implementation of the MDP 2009 – 2025+ (and following UDP 
and URPs) for the Municipality of Mitrovica in practice, compatibility among the planning documents 
and their compliance with the new Law on Spatial Planning (No. 04/L-174) in Kosovo. Outputs will 
serve as a baseline and lessons learned for drafting the new MDP and MZM for Mitrovica South.  

Assessing Existing Planning Documents methodology: 

1. Legal compliance (Legal requirements) 
2. Compatibility among Planning Documents (from MDP to UDP to URPs) 
3. Implementation assessment (Public and private Investments) 
Findings (existing data) will serve in the process of collecting the missing data for drafting the new 
MDP (based on the new Law on Spatial Planning (No. 04/L-174) and will be structured and migrated 
to the municipal spatial planning database.3 

Furthermore, the whole MDP assessment process, evaluation tools and this thorough report will 
serve as a guideline for assessing planning documents (MDPs) in other municipalities in Kosovo. 

 

                                                           
1
 ASK. 2017. Estimated population in Kosovo for year 2017. 

2
 MAPL. 2017. Profile of Municipalities of the Republic of Kosovo. 

3
 This database has been suggested by UN-Habitat as an additional component of Spatial Planning Application 

in Kosovo (SPAK) database, which only contains the proposals/suggestions part of the MDPs and MZMs. 



Evaluation Process and Tools  

MDP Evaluation Tools were first presented in the Programmatic Workshop at the end of the 
Inception Phase (Baseline Assessment) workshop in which the MDP Evaluation was determined by 
the MPT as one of the main priorities in the core implementation phase of the Inclusive 
Development  Programme. Preparations for the MDP evaluation process started with a kick off 
workshop, organized for representatives of both the Municipality of Mitrovica South and the 
Municipality of Mitrovica North with the assistance of MESP and MLGA, in Manastir/Bitola, 
Macedonia. This workshop aimed at increasing inter-municipal cooperation and addressing related 
planning issues, such as the MDP Evaluation/Planning Law Assessment Framework, the Sustainable 
Urban Mobility Plan and the Spatial Database.4 Besides sharing experiences among the two 
municipalities, this workshop also served for introducing the evaluation tools to the municipality and 
civil society representatives, as well as for testing those tools.  

 

Figure 1. Manastir/Bitola workshop attendees, July 2018. 

For Mitrovica South, the MDP’s evaluation process was done by the MPT and other substantive 
contributors, with the assistance and guidance of UN-Habitat and supported by MESP. The groups 
were responsible for analyzing the provided data in the existing MDP according to the evaluation 
tools, and updating and filling in the identified outdated and missing data that are required by the 
law (No. 04/L-174) for drafting the new MDP.  

                                                           
4
 Refer to the MDP Evaluation Workshop Report for more information - 

https://mega.nz/#!XrJV0SZb!AkvpPhxWdII4Qat_oEdDBfDKfvKkk515KMoVE4os0SU 
 

https://mega.nz/#!XrJV0SZb!AkvpPhxWdII4Qat_oEdDBfDKfvKkk515KMoVE4os0SU


 

 

The involved departments within the Municipality of Mitrovica South include: 

- Department of Planning and Urbanism 
- Department of Environmental Protection 
- Department of Geodesy, Cadaster and Property 
- Department of Inspection 
- Department of Finance and Economic Development 
- Department of Public Services and Infrastructure 
- Department of Education  
- Department of Health 
- Department of Culture, Youth and Sports 
- Department of Agriculture and Rural Development 
- Department of Protection and Rescue 
- Department of Administration 

For the purpose of the evaluation process, the municipality and civil society representatives were 
divided in four groups. Those groups were mixed, composed of municipality officials from different 
departments, and addressed four themes (one theme per group respectively): 

1. Compliance with the spatial planning legal framework 
2. Implementation of the MDP/UDP and URPs 
3. Capital projects 
4. Private projects 

The evaluation tools for the Mitrovica’s MDP assessment were prepared by UN-Habitat, which are 
divided in three categories: 

1. Compliance with the spatial planning legal framework 
a. Municipal data 
b. Structure of the textual part of MDP and UDP 
c. List and content of the cartographic part of MDP and UDP  

2. Compliance/Implementation of MDP and UDP 
a. Compliance of the textual part of MDP/UDP with Urban Regulatory Plans (URPs) 
b. Compliance of the cartographic part (urban design) of MDP/UDP with Urban 

Regulatory Plans (URPs) 
c. Compliance of capital projects and service provision activities with MDP/UDP 
d. Compliance of private investments (housing and economic activities) with MDP/UDP 

3. Sustainability assessment  
a. Assessment of social sustainability 
b. Assessment of economic sustainability 
c. Assessment of environmental sustainability 
d. Governance 

This report presents the findings of the four thematic groups regarding the first two evaluation tools, 
as the third evaluation tool is still in the drafting  process.  

 

  



  

1. COMPLIANCE WITH THE SPATIAL 

PLANNING LEGAL FRAMEWORK 



 

1. Compliance with the spatial planning legal framework  

The first evaluation tool assesses the MDP’s compliance with the spatial planning legal framework 
through the provided municipal data, its structure (table of content) of the textual part, and its list 
and content of the cartographic part. The referred documents include the Law on Spatial Planning 
(No. 04/L-174) and its Administrative Instruction on Elements and Basic Requirements for Design, 
Implementation and Monitoring of Municipal Development Plan (No. 11/2015). While this MDP has 
been drafted under the old law, the evaluation is made with the new law so that data tables, 
information sources, etc. can serve for the drafting of the new MDP. 

 

1.1. Municipal data 

The first evaluation model of the first evaluation tool assesses the provision of municipal data in the 
MDP according to 13 specific thematic fields, as well as the year of available data, the following 
steps that need to be undertaken if data is missing or incomplete (i.e. updates or filling in), and the 
source of information where the data can be obtained for future use if it is lacking in the MDP. 

The thematic fields include: 

1. Cultural and Natural Heritage,  
2. Demography,  
3. Settlements,  
4. Housing,  
5. Informal Settlements,  
6. Social Infrastructure and Public Services,  
7. Economy,  
8. Technical Infrastructure and Services,  
9. Transport Infrastructure and Services,  
10. Natural Disasters,  
11. Environmental Pollution,  
12. Land Use and Transformation, and  
13. Administrative and Financial Capacities.5  

As assessed, the total data provision within the MDP of Mitrovica is 6.5%, which means that out of 
1,295 specific required fields in the Evaluation Model 1.a (Annex 1) only 84 fields (6.5%) were 
provided while missing 93.5% (Chart 1). The type of information that is mostly provided include the 
name (i.e. name of architectural monuments, educational, healthcare, cultural and sports 
institutions), location (often only identified visually in the maps), area (i.e. elementary school 
buildings, water bodies, agricultural and forest land), and some other specific data (i.e. road length, 
bus lines and stops, number of economic enterprises, number of employed people, types of water 
and soil pollutants etc.).  

Whereas, out of the 84 provided fields, 52 (61.9%) are available and 32 (38.1%) are partially 
available (Chart 2).  

                                                           
5
 These thematic fields are required by the Administrative Instruction No. 11/2015, but have been redesigned 

for the purpose of the Mitrovica MDP’s evaluation exercise. The obtained information in the tables will be 
used in the Municipal Integrated Database as well. 



  

Through this assessment it is noted that the most covered thematic fields in the MDP of Mitrovica 
include the Environmental Pollution (5 covered fields out of 12 in total = 41.7%), Economy (27/184 = 
14.7%) and Land Use and Land Transformation (7/57 = 12.3%). Whereas, the thematic fields not 
providing the specific required data in the evaluation tool include the Demography, Settlements, 
Informal Settlements, Housing, and Natural Disasters.  

 

Regarding the year of the data provided within the MDP, most of the data is from the 2004-2007 
period, while the remaining 28 fields (33.33%) of the provided data are not referenced to a year at 
all. As the MDP of Mitrovica addresses the whole municipality of Mitrovica (before it was officially 
divided in the Mitrovica South and Mitrovica North) and was published in 2009 (almost 10 years 
ago), most of the available and partially available data needs to be updated when drafting the new 
MDP for Mitrovica South.  

As per the source of information where the missing data can be found for each thematic field, please 
see below the List of Institutions Matrix (detailed informations are provided in Annex 2).  
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1.1.1. Cultural and natural heritage 

Cultural and natural heritage section gathers information regarding architectural heritage, 
archaeological heritage, cultural landscapes, specially protected zones, natural reserves, national 
parks, specially protected natural zones, natural parks, natural monuments, protected landscapes, 
and parks’ architectural monuments. Each category assesses provided information regarding the 
(registration) number, name, area, location and legal status.  

Out of these 11 categories, MDP includes more detailed information about architectural heritage 
(26.66%), followed by the natural reserves (20%), natural monuments (20%), and archaeological 
heritage (5%).6 Within the architectural heritage, there is information provided only about 
architectural monuments, including the name of the monument, location (city of Mitrovica or 
villages), legal status (i.e. inventoried or protected) and registration number (80% of the required 
information). The time when the monuments were built can also be found in the MDP7. However, 
there is no information provided regarding their corresponding areas and the year of provided data 
in the MDP. Archaeological heritage (archaeological settlements) and natural heritage (old trees and 
water sources) are only identified visually in a joint map, hence, only their location is provided.8  

 

Table 3. Cultural and natural heritage data availability 

Category Data availability Provided information Percentage (%) 

Architectural heritage Partially available 
Number, name, area, 
location and legal status 
(4/15) 

26.66 

Archaeological heritage Partially available 
Archaeological 
settlements’ location 
(mapped) (1/20) 

5 

Cultural landscapes Not available None (0/5) 0 

Specially protected zones Not available None (0/5) 0 

Natural reserves Partially available Water sources location 20 

                                                           
6 The first working group for MDP evaluation has identified 87 architectural monuments in Mitrovica South 

mentioned in the MDP, among them mosques, churches, tekkes, tomb houses (tyrbe), hamams (old Turkish 

baths), house towers (kulla), and other public buildings (a museum, two hotels, and a post office).  
7
 PZHK Mitrovica, 2009, 84-86 

8
 PZHK Mitrovica, 2009, 87 
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(mapped) (1/5) 

National parks Not available None (0/5) 0 

Specially protected 
natural zones 

Not available None (0/5) 0 

Natural parks Not available None (0/5) 0 

Natural monuments Partially available 
Old trees location 
(mapped) (1/5) 

20 

Protected landscapes Not available None (0/5) 0 

Parks architectural 
monuments 

Not available None (0/5) 0 

Total (7/80) 8.75 

 

1.1.2. Demography 

Demography section gathers information regarding populations’ demographic background (gender, 
age, ethnicity, religion, households, and birth and mortality rates by settlements), migration rate 
(internal and international), education level, and socio-economic status. Besides the total population 
number, which is also estimated (as the MDP was drafted prior to Kosovo’s population census in 
2011), no other information regarding the specific required categories is provided. As such, none of 
the 20 required fields is provided.  
 

1.1.3. Settlements 

The current MDP does not provide a specific list of settlements’ (urban neighborhoods and villages) 
names, typology, population, area, and density. Therefore, none of the 6 required fields is provided.  
 

1.1.4. Informal settlements 

Regarding informal settlements, there are three identified informal settlements in Mitrovica, two of 
which located in Mitrovica South and one in Mitrovica North9. However, no information is available 
regarding their typology (urban or rural), property ownership (public or private), number of 
inhabitants, number of single family houses, access to road and technical infrastructure and public 
services, and regulatory instruments. As such, none of the 6 required fields is provided.  
 

1.1.5. Housing 

Furthermore, the MDP lacks information about the housing sector as well, including housing types 
(i.e. individual houses, row houses, collective houses), number of housing units, property ownership, 
housing characteristics (i.e. building year/period, area, floors, number of rooms), parking spots, 
access to infrastructure and services, social housing etc. Out of 75 fields for individual housing units 
and 75 others for collective housing, no information is provided.  
 

1.1.6. Social infrastructure and public services 

Social infrastructure and public services section includes information about healthcare, educational, 
cultural and youth, sports and recreation, social welfare, religious, and administrative institutions 
and public spaces (such as cemeteries, squares and parks). The first working group has identified the 
information about healthcare, educational and sports and recreation institutions in Mitrovica’s MDP. 
Out of 337 specific fields required in this section, only 29 are provided (8.6%).  
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1.1.6.1. Healthcare institutions 

The MDP evaluation table categorizes healthcare institutions into primary and secondary 
institutions. In Mitrovica South there are 18 primary healthcare institutions. The primary healthcare 
institutions comprise one Main Family Health Center, seven Family Health Centers, and ten Family 
Health Ambulances. Eight (44.44%) out of the 18 healthcare institutions are located within the urban 
area.10 Information provided about the healthcare institutions in the MDP of Mitrovica is only 
available in terms of their location in maps.11 No information is provided regarding the institutions’ 
establishment year, built area and floors, parking spots for workers and visitors, green area, number 
of doctors, and number of served population.  

The Institute for Public Health is located in Mitrovica South as well, whereas one secondary 
healthcare institution has also been identified in Mitrovica North.12  

Table 4. Healthcare institutions data availability 

Category Data availability Provided information Percentage (%) 

Primary healthcare Partially available 
Name and location 
(visually mapped) (2/21) 

9.5 

Secondary healthcare Partially available 
Name and location 
(visually mapped) (2/23) 

8.7 

Total (4/44) 9.10 
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 The urban area defined in UDP of Mitrovica (2009) comprises urban neighborhoods Center, Suhadoll (i 
Epërm dhe i Poshtëm), Industrial Zone, Business Zone, Sitnica, Bair, Ura e Gjakut, Vaganicë, Fidanishte, Ilirida, 
Zhabar i Poshtëm, Zhabar i Epërm, Shipol and Shupkovc. 
11

 PZHK Mitrovica, 2009, 76-78 
12 When the MDP of Mitrovica was drafted, secondary healthcare services were provided in the General 

Hospital located in the northern part of the city (Mitrovica North). However, since 2013 Mitrovica South has 
been served by the General Hospital Dr. Sami Haxhibeqiri, which is part of the Hospital and University Clinical 
Service of Kosovo in Prishtina.  
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1.1.6.2. Educational institutions 

The identified educational institutions in Mitrovica South include one public preschool, 26 
elementary schools (including two special schools), three high schools, and two faculties. Out of 
these 32 institutions, 18 (56.25%) are located in the urban area (including the preschool, all high 
schools and faculties), while the rest are in villages. Common provided information within the MDP 
for all educational categories includes the name of the educational institution, location and 
gravitational zone (mapped) and the year of the provided data. For primary/elementary schools 
there is added information about the built area and number of classrooms. However, there is no 
information provided regarding the year of establishment, buildings’ characteristics (number of 
floors, other supporting buildings, parking spaces), number of served population, number of 
registered female and male pupils/students per location, number of graduated and dropping 
students, and number of teachers.  

Table 5. Educational institutions data availability 

Category Data availability Provided information Percentage (%) 

Preschools Partially available 
Name, location and 
gravitational zone 
(mapped) (3/26) 

11.5 

Primary schools Partially available 

Name, location and 
gravitational zone 
(mapped), built area, 
number of classrooms 
(5/26) 

19.2 

High schools Partially available 
Name, location and 
gravitational zone 
(mapped) (3/26) 

11.5 

Universities Partially available 
Name, location and 
gravitational zone 
(mapped) (3/26) 

11.5 

Total (14/104) 13.46 

 

1.1.6.3. Sports and recreation 

Regarding sports and recreation, the first working group has identified three professional sports 
facilities, among them the old soccer stadium, the new Olympic soccer stadium, and the sports hall 
“Minatori”. All those facilities are located within the urban area.13 Besides the name and location of 
those sports facilities, no other information (i.e. facilities’ area, year of establishment, served 
population, number of officials, built area, parking spots and green spaces) is provided within the 
MDP of Mitrovica.  

Table 6. Sports and recreation institutions data availability 

Category Data availability Provided information Percentage (%) 

Professional sports Partially available 
Name and location 
(visually mapped) (2/22) 

9.1 

Recreational sports Not available None (0/11) 0 

Total (2/33) 6.06 
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1.1.6.4. Cultural, religious and administrative institutions 

The MDP of Mitrovica provides brief information about the Center of Culture (and some cultural 
events/festivals), the Public Library, and religious buildings (mosques and churches), as well as their 
locations.14  

Table 7. Cultural and religious institutions data availability 

Category Data availability Provided information Percentage (%) 

Cultural institutions Partially available 
Name and location 
(visually mapped) (2/22) 

9.1 

Religious institutions  Partially available 
Location (visually 
mapped) (1/16) 

6.25 

Administrative 
institutions 

Not available None (0/20) 0 

 
1.1.6.5. Social welfare institutions 

Identified social and community welfare institutions in Mitrovica South include the Center for Social 
Welfare and a shelter for victims of domestic violence.15 Provided information for the Center for 
Social Welfare include its name, establishment year and location (presented within the map).  

Table 8. Social welfare institutions data availability 

Category Data availability Provided information Percentage (%) 

Social care for people in 
need 

Partially available 
Name, establishment 
year and location 
(visually mapped) (3/19) 

15.80 

People in need/ 
categories  

Not available None (0/13) 0 

Social care institutions 
for people with special 
needs 

Not available None (0/19) 0 

Community services 
institutions 

Not available None (0/18) 0 

Total (3/69) 4.30 

 
1.1.6.6. Public spaces 

The MDP includes some information regarding the open and green spaces along the Ibër, Sitnica and 
Lushta rivers, the city park, a pedestrian walkway in Street “Agim Hajrizi”, two small squares (Mehë 
Uka and Adem Jashari),16 and cemeteries.17 Some of these features are presented visually in a map, 
but no information is provided regarding the year they were created, their green and total area, 
parking spaces, and the number of people using them.  

Table 9. Public spaces data availability 

Category Data availability Provided information Percentage (%) 

Cemeteries  Partially available Location (1/13) 7.7 

Squares  Partially available Location (1/8) 12.5 

Parks Partially available Location (1/8) 12.5 

Total (3/29) 10.34 
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 PZHK Mitrovica, 2009, 79 
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 PZHK Mitrovica, 2009, 79 
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 PZHK Mitrovica, 2009, 136-138 
17

 PZHK Mitrovica, 2009, 81 



 

1.1.7. Economy 

The economy section includes information about the GDP, economic enterprises (in general), 
economic zones (i.e. industrial parks/zones, business incubators/parks, technology parks, free zones, 
and their employees), sectorial economic enterprises (i.e. agriculture, forestry, fishing, mining, 
quarries, manufacture, utility services, construction, trade, transportation, accommodation and 
food, information and communication, finance and insurance, real estates, scientific and 
professional etc.), commercial zones, touristic zones, agricultural enterprises and yield production 
trends (all for the last four years). Table 9 shows the identified data provided in the economy section 
within the MDP of Mitrovica, among which the most available data include the number of 
enterprises (private, public and in total), number of people employed in some of these enterprises, 
area of industrial parks, agricultural land and meadows and pastures.18 The whole percentage of 
provided data within this field is 14.7%.  

 

Table 10. Economy data availability 

Category Data availability Provided information Percentage (%) 

GDP  Not available None (0/4) 0 

Economic enterprises  Partially available 

No. of total, private and 
public enterprises, no. of 
employed persons in 
private and public sectors 
(6/14) 

42.9 

Economic zones  Partially available 
Industrial parks area 
(1/12) 

8.3 

Sectorial economic 
enterprises  

Partially available 
No. of economic 
enterprises (13/84) 

15.5 

Commercial zones Partially available 
Location (in the map) 
(1/9) 

11.1 

Touristic zones Not available None (0/9) 0 

Agricultural enterprises  Partially available 

No. of agricultural 
enterprises, area of 
private and public 
agricultural land, area of 
cultivated and non-
cultivated land, area of 
meadows and pastures 
(6/18) 

33.3 

Yield production trends Not available None (0/34) 0 

Total (27/184) 14.7 
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1.1.8. Technical infrastructure and services 

This section gathers information regarding the water supply infrastructure (ground and underground 
water sources capacities, water usage capacity, water network, water treatment capacity, water 
supply and conservation capacity per settlement, age of reservoirs, number of households per 
settlement, number of public and commercial users per settlement, and prices per households, 
public and commercial users), sewage network (number of served units per operator and per 
settlement), and water supply primary and secondary network (tubes dimensions and age per 
location). The MDP of Mitrovica provides limited information regarding the water supply 
infrastructure as shown in Table 10. As the water supply network is regional, no data is provided in 
settlements level.  

 

Table 11. Technical infrastructure data availability 

Category Data availability Provided information Percentage (%) 

Water supply 
infrastructure   

Partially available 
Total water network, 
water treatment capacity 
(2/21) 

9.52 

Sewage network Not available None (0/4) 0 

Water supply primary 
network 

Not available None (0/11) 0 

Water supply secondary 
network 

Not available None (0/11) 0 

Total (2/47) 4.25 

 

1.1.9. Transport infrastructure and services 

The transport infrastructure and services section gathers information regarding the highways, 
national, regional and local roads, and their physical and spatial characteristics (roads width and 
length, paved area and materials, parking spots, bus stops, taxi stops, traffic management buildings, 
gas stations, car maintenance objects etc.), settlement roads (maximum speed, intensity, load, lane 
widths, pedestrian and cycling paths widths, bridges and tunnels widths and lengths etc.), main 
urban roads, secondary urban roads, linking roads, uncategorized roads, and road public transport 
(bus terminal area, bus stops and lines, taxi stations, parking spots, number of passengers, etc.). At 
the time when the MDP of Mitrovica was drafted, there was no database/cadaster of the roads 
network. As such, most of the data for specific road categories is not provided in the MDP.  
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Table 12. Transport infrastructure data availability 

Category Data availability Provided information Percentage (%) 

Highways, national, 
regional and local roads 
and their physical and 
spatial characteristics 

Partially available 
No. bus stations in local 
roads (1/41) 

2.44 

Settlement roads   Partially available Road length (1/44) 2.27 

Main urban roads Not available None (0/44) 0 

Secondary urban roads Not available None (0/44) 0 

Linking roads Not available None (0/44) 0 

Uncategorized roads Not available None (0/44) 0 

Road public transport Partially available 

Bus terminals and 
interurban lines, national 
lines, bus stations, 
peripheral lines (4/37) 

10.81 

Total (6/298) 2.01 

 

1.1.10. Natural disasters 

Natural disasters section provides information about the affected area by the main natural disasters 
categories (erosion, earthquakes, flooding, landslides and forest fires) in the municipal and national 
level. Out of 20 required categories in this section, none is provided in the MDP.  

 
1.1.11. Environmental pollution 

This section gathers data regarding the air, water, soil and acoustic pollution (pollutants and affected 
areas) in measured sites. Data provided in the MDP consists mainly the water, soil and air pollutants 
and some of the affected areas (mapped).  
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Table 13. Environmental pollution data availability 

Category Data availability Provided information Percentage (%) 

Pollutants and measured 
sites 

Partially available 
Air, water and soil 
pollutants (3/4) 

75 

Pollutants and affected 
areas   

Partially available 
Water and soil pollutants 
and affected areas (in 
map) (2/8) 

25 

Total (5/12) 41.66 

 

1.1.12. Land use and transformation 

The land use and transformation sector gathers data regarding the main land use categories’ area, 
including the surface water bodies, agricultural land area, forests, natural heritage, places of cultural 
heritage, settlements, informal settlements, housing, social and public infrastructure, economic 
zones, commercial zones, transport infrastructure, and technical infrastructure. Categories covered 
within the land use section in the MDP of Mitrovica include the surface water bodies, agricultural 
land, forests, settlements, industrial area, road infrastructure and total (technical) infrastructure. 
The area of agricultural land and settlements is fully provided, while the rest lack specific 
information.19  

 

Table 14. Land use and transformation data availability 

Category Data availability Provided information Percentage (%) 

Surface water bodies  Partially available 
Total surface water 
bodies area (1/3) 

33.33 

Agricultural land  Available 
Agricultural land area 
(1/1) 

100 

Forests  Partially available Total forests area (1/3) 33.33 

Natural heritage  Not available None (0/8) 0 

Places of cultural 
heritage  

Not available None (0/5) 0 
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Settlements  Available Settlements area (1/1) 100 

Informal settlements  Not available None (0/4) 0 

Housing  Not available None (0/6) 0 

Social and public 
infrastructure  

Not available None (0/9) 0 

Economic zones  Partially available 
Industrial area (factories) 
(1/5) 

20 

Commercial zones  Not available None (0/1) 0 

Transport infrastructure Partially available 
Road infrastructure area 
(1/4) 

25 

Technical infrastructure  Partially available 
Total infrastructure area 
(1/7) 

14.3 

Total (7/57) 12.3 

 

1.1.13. Administrative and financial capacities 

This section gathers information about the administrative and financial capacities of the 
municipality. The administrative capacities include the number of municipal officials, their formal 
education and work experience. Whereas, the financial capacities include the planned budget of the 
municipality for the next four years, the spent budget (i.e. wages, supplies and services, subventions, 
and capital investments), municipal incomes (from property and vehicle registration taxes, building 
permits, commercial activities, etc.) and received donations during the last four years, as well as 
spending trends (in total and per sectors). Besides the total spent budget from the municipality, no 
other detailed information is provided in the MDP of Mitrovica.20  

 

Table 15. Administrative and financial capacities data availability 

Category Data availability Provided information Percentage (%) 

Administrative capacities  Not available None (0/12) 0 

Financial capacities Partially available Total spent budget (1/66) 1.5 

Total (1/78) 1.3 
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1.2. Structure of the textual part of MDP 

The second evaluation model of the first evaluation tool assesses the structure (table of content) of 
the MDP’s textual part whether it includes the required sections set in the Administrative Instruction 
on Elements and Basic Requirements for Design, Implementation and Monitoring of Municipal 
Development Plan (No. 11/2015). 

Those sections are:  

- Introduction,  
- Municipal Profile,  
- Situation Assessment,  
- Spatial Planning Framework, and  
- Strategic Development Priorities and the Action Plan. 

This evaluation model can be used for assessing all MDPs drafted after the new Law on Spatial 
Planning (No. 04/L-174) was enforced in 2013. As the MDP of Mitrovica was drafted in 2008/2009, it 
cannot be assessed whether it follows the required aforementioned structure. Even though this 
evaluation model is not applicable to this specific spatial planning document, the structure of MDP’s 
textual part was still assessed by the working group and it can be found in Annex 1. Information from 
this assessment is  useful in determining the missing sections or those that need to be updated. As it 
is almost 10 years since the MDP was drafted, it is obvious that most of the data provided in the 
MDP will need to be updated.  

 

1.3. List and content of the cartographic part of MDP and UDP 

The third evaluation model of the first evaluation tool evaluates the list and content of the 
cartographic part of the existing MDP if they comply with the requirements in the Administrative 
Instruction No. 11/2015. The required maps include existing and planned spatial development map 
(including settlements with construction areas and protection measures), future land use map (i.e. 
agricultural, housing, commercial, technologic, industrial and mixed use) and sectorial development 
plans as follows:  

- Spatial development map, 
- Future land use map, 
- Economic development plan map, 
- Transport infrastructure plan map, 
- Urban and rural transport plan map,  
- Electrical and thermal energy plan map,  
- Water supply and sewage map, 
- Irrigation and drainage system map,  
- Telecommunication and other similar installation plan map,  
- Public and social facilities plan map,  
- Sport facilities and areas plan map,  
- Open public spaces and green areas plan map,  
- Cemeteries management plan map,  
- Protection of natural and cultural heritage plan map,  
- Risk mitigation plan map, and  
- Waste management and recycling plan map.  



 

The MDP of Mitrovica does not have a List of 
Maps in the beginning of the document. The 
maps are integrated within the textual part, 
therefore, they have been assessed according 
to their content (Annex 1).  

Out of 16 required aforementioned maps, the 
MDP of Mitrovica contains only five of them 
(31.25%), including the spatial development 
map, transport infrastructure plan map, 
urban and rural transport plan map, electrical 
and thermal energy map (partially), and water 
supply and sewage map. These maps need to 
be updated, whereas the missing 11 maps 
(68.75%) need to be drafted for the new 
MDP.  
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2. Compliance/Implementation of MDP,  UDP and URPs   

The second evaluation tool assesses the MDP’s (and UDP’s) compliance with URPs by assessing 
whether the building conditions and spatial/development concepts set in the approved Urban 
Regulatory Plans (URPs) comply with development conditions set in the MDP and UDP.  

2.1. Coverage of urban area with Urban Regulatory Plans (URPs) 

The urban area of Mitrovica South as defined in UDP (2009) was comprised of a total 20 quarters 
(neighborhoods). After the division of Mitrovica into two municipalities, six of them passed under 
the administration of Mitrovica North. Currently, Mitrovica South has 14 quarters (neighborhoods). 
Out of these 14, 6 of them have approved regulatory plans: 

Urban Regulatory Plan 'Qendra' 2010 - 2025+   

Urban Regulatory Plan 'Fidanishte' 2010 - 2025+   

Urban Regulatory Plan 'Ilirida' 2010 - 2025+   

Urban Regulatory Plan 'Bairi' 2012 - 2025+   

Urban Regulatory Plan 'Ura e Gjakut' 2014 

Urban Regulatory Plan 'Sitnica' 2014 

The urban area of Mitrovica South is approximately 1320.93ha (defined so in the decision to draft 

the new MDP) of which 402.09ha are covered with regulatory plans. Please refer to map 1 to see the 

coverage of urban areas with URPs. 

2.1.1 Destination of spatial entireties by regulatory plans at municipal level - differences with 
UDP 

Out of the 6 regulatory plans, the compatibility between UDP and URPs regarding the destination of 

the areas is high (please refer to the Map 2). The URP 'Qendra' in compliance with the UDP foresees 

the development of its 7 sub-groups with multifamily - collective and individual housing, public 

administration, business, greenery, public space, etc. The URP 'Fidanishte' is compatible with UDP 

except the subrgroup F.C  (please refer to the Map 2) which, while UDP envisages densification and 

access of the residential area in infrastructure, in URP is described as a Reserved Space (Institutional-

Sports) Housing (now neighborhood built for the RAE community), as well as greenery along the 

river. The URP 'Ilirida' is fully compatible with UDP. Both planning documents, see the area as a 

suitable area for housing, housing and commercial, institutions and parks. The URP 'Bairi' is 

compatible with UDP except the sub-groups B.A, B.I, B.L  (please refer to the Map 2). While the UDP 

foresees the sub-group B.A as housing area with access to infrastructure, in the URP, the area 

consists of additional content such as elementary school and mosque. On the other hand sub-groups 

B.I and B.L are defined in UDP as a military zone (potential for crafts), in URP the area B.I is defined 

as a primary school area, kindergarten, healthcare center, crafts and the are B.L as a greenery area. 

Other area's destinations are fully compatibile.  The URP 'Ura e Gjakut' is fully compatible with UDP. 

Both planning documents, see the area as suitable for collective and individual housing, housing and 

commercial, housing with high percentage of greenery, institutions and parks.  The URP 'Sitnica' is 

compatible with UDP except for some of the sub-groups S.F, S.G, S.K (please refer to Map 2). While 

the UDP foresees the densification and acces of the residential area in infrastructure, URP's sub-

group S.K is complemented with social buildings while the subgroup S.G  foresees individual housing, 

meanwhile  UDP has foreseen densification.  



 



 



 

2.1.2 Compliance of the textual and cartographic part of MDP/UDP with Urban Regulatory Plans 
(URPs) 

This model of the second tool assesses the URPs compliance with the MDP and UDP in terms of 
development and building/construction conditions. The model is divided into the textual and 
graphical part. In the textual section, an explanation should be provided if there is no compliance at 
all or if there is compliance with specific decisions approved by the municipal assembly or public 
discussion. On the other hand the cartographic part analysis groups and sub-groups within the URPs, 
their compliance with UDP provisions and the peculiar cases affected by the non compliance and 
their impact. For further information, filled tables are provided in the annex 2 of this report.  

The map 3 below, shows the compitability between UDP and URPs, based on the building conditions, 
while the following maps 4,  5, 6, 7, 8, and 9 give detailed information for each URP. While 
completing the tables (please see Annex 2), the working group has met on 4 occasions in terms of 
compliance/non compliance. 

a. Building conditions are compatible  between UDP and URPs - with the same conditions (72.75% of 
the urban area covered with URPs);  

b. Building conditions are compatible between UDP and URPs - By decision of the Assembly to raise 
the coefficient or public discussion (16% of the urban area covered with URPs); 

c. Building conditions are not compatible between UDP and URPs - with different conditions (4.5% 
of the urban area covered with URPs);  

d. Building conditions are not compatible between UDP and URPs - with different conditions (even 
after the decision of the Assembly to raise the coefficient or public discussion) (6.75% of the urban 
area covered with URPs);  

Urban Regulatory Plan ‘Qendra’ is 19% compatible with UDP with the same conditions; 64% 
compatible with UDP by the decision of the assembly to raise the coefficient and 17% not 
compatible with UDP even after the decision for raising the coefficient.  

Urban Regulatory Plan ‘Fidanishte’, ‘Ura e Gajkut’ and ‘Sitnica’ are fully compatible with the UDP. 

Urban Regulatory Plan ‘Iliridai’ is 82%  compatible with UDP with the same conditions;  and 18 % not 
compatible with UDP.  

Urban Regulatory Plan ‘Bairi’ is 90% compatibile with UDP with the same conditions;  and 10% not 
compatibile with UDP even after the decision for raising the coefficient. 

As a result of the increase of the coefficient with the decision of the Municipal Assembly for the city 
center (URP "Qendra" and part of the URP "Bairi"), the result on the ground showed a densification 
of the area beyond expectations and initial previsions. If we take illustrative examples as in Scheme 
1, then we see that the effect of increasing the coefficient for 1 linearly has differently affected the 
building conditions. 

 As for the illustration when the building was 2 floors, with the coefficient from 1 to 2, it rose to 4 
floors, or 100%, when the building was 8 floors, with the coefficient from 3 to 4, it increased to 10 
floors, or 25% and so on. 

 

 

 

 



 

Schematic illustration: The effect of increasing the coefficient for 1 

 

 



 



 



 

 



 

  



 



 

  



 



 

2.2 Compliance among MDP/UDP with Urban Regulatory Plans (URPs) - Design and function 
(spatial concepts) 

2.2.1 Compliance among MDP/UDP with Urban Regulatory Plans (URPs) - Road Network  

Within the MDP and UDP, the road network and mobility is considered as one of the priority areas 

for future treatment/development. Beyond the main roads (M2, M22.3) and national roads (R111, 

R129, R200) that represent the spinal axis of the transport system in the municipality, it is also 

proposed to build a local road network to fascilitate the connection within the urban area of the city 

but also to connect the different villages of the municipality. 

The UDP handles the road infrastructure and mobility in its sub-chapters, and the set priorities are: 

a. Continuation of the Bypass in the south; 

b. Building a local road network; 

c. Parking places in the center; 

d. Functionalization the urban bus system; 

e. Improvement of railway network and acces of craft workshops. 

 

In these planning documents, railway infrastructure is described as a central level competence, but is 

considered of a strategic importance as the revitalization of the rail network would facilitate mobility 

in the city and directly affect the economic development of the municipality. As in other cities in 

Kosovo, in order for the city to be discharged from the traffic and congestion, it is proposed to build 

new parking places in the outskirts of the city and reach the center through public transport (not yet 

available in Mitrovica South). 

Following the approval of the MDP and UDP in 2009, the municipality of Mitrovica has adopted 

urban regulatory plans for 6 neighborhoods of the city, starting with the Center, Ilirida and 

Fidanishte in 2010, Bairi in 2012, Ura e Gjakut and Sitnica in 2014. In each of these plans, however, 

special treatment has been given to road infrastructure. Map 10 shows the compliance and non-

compliance between the UDP and the road network defined in the relevant URPs (as a whole), while 

Map 11 shows how the road infrastructure foreseen by the URPs was implemented on the ground 

up to the beginning of 2018.  

Generally, the road infrastructure in urban areas is pretty much adapted to the one defined in the 

UDP. Map 10 focuses on the cases when certain road or profile tracks have changed in certain URPs, 

but generally did not escape the primary concept of the UDP. For example in the URP 'Fidanishte' 

since this proposes the construction of the RAE community neighborhood, the road network has 

been reorganized. However the connection between the crossroad at the 'Adem Jashari' stadium  

and the crossroad in the center of the city was still made possible. In the other case, the bypass track 

in the south of Bairi has changed track, but the connection with Shupkovc is the same. The rest of 

the road infrastructure fully agrees between the two documents. 

On the other hand, if we compare the road infrastructure of the URPs and the existing road 

infrastructure (beginning of 2018) then it can be seen that some parts in the urban area escaped the 

concept foreseen in the relevant URPs. Map 11 focuses on these cases. For example, the case in 

Bairi, it can be seen that after the construction of houses, residents have built roads that lead 

directly to the entrance of their houses by not following the concept of dead end roads (cul de sac) 

foreseen in URP. The rest of the roads in Bair is in harmony with the URP, comparison is made for 

those roads that have already been built as none of the URPs has been fully implemented up to 

today. In the Sitnica neighborhood the roads are somewhat in harmony, but there are other paved 



roads, which are not foreseen in the plan, and  it is clearly seen that these roads are connecting 

residential houses to local roads. Also in the eastern part of this neighborhood was constructed a 

new road infrastructure that connects the neighborhood with the business zone. In the Fidanishte 

neighborhood as explained above, a new road infrastructure alongside with the construction of the 

RAE community neighborhood was established. However, the foreseen connecting road between 

the RAE neighborhood and the Ibri road that sends in Suhadoll is no longer feasible because of the 

construction of the swimming pool and the hotel at the location of the Iber River, which location 

tangents  the RAE neighborhood. However, for this link there are alternative constructed roads. 

Explanation: This report has evaluated the road infrastructure in terms of network in general, but 

not the design or profile (such as length, width, sidewalks, cycling paths, greenery, parking lots, etc.) 

These are also important components that determine the good functioning of traffic within the city 

center. 

It is worth mentioning that the issue of mobility (road infrastructure, transport, walking, cycling) 

more specifically is being addressed by the municipality of Mitrovica South with the support of UN-

Habitat through the drafting of the Sustainable Urban Mobility Plan. 

2.2.2 Public and institutional space - Compatibility between the proposal and the existing 
situation 

For the 6 neighborhoods with a regulatory plan, it has been easier to implement projects over the 

last 10 years. However, the city of Mitrovica was characterized by high development even in other 

parts, where regulatory plans were lacking. An example of this is the upper part of Lower Zhabar 

which is linked to the Ibër River bed and is tangled with the neighborhood Fidanishte. The 

construction of the artificial lake, the presence of the Olympic Stadium 'Adem Jashari' at that 

location, the construction of the new Mitrovica University Campus as well as the undergoing 

construction of the 'Aqua Park' swimming pools and hotel have certainly affected the surrounding 

area but also prioritizing this area as very attractive for future development. Map 12 below 

illustrates how the URP proposal has been in relation to common public spaces (in particular 

greenery and river beds) compared to today's situation in 2018. Despite densification of the center 

area, one part of Bairi and surrounding areas, on the map it can be seen that the presence of 

greenery (free intermediate surface) in the urban area of the city is quite high. 

 Specifically, 'Ura e Gjakut' and 'Sitnica' are characterized by individual housing and high presence of 

greenery. In the illustrative example for the area of the artificial lake, considerable consistency can 

be seen between the foreseen and the implementation projects. But the project for the artificial lake 

is a particular project, since Lower Zhabar did not have a regulatory plan. Then, the 'Aqua Park' 

project as an extension of the artificial lake project has been extended into the area that operates 

with the URP 'Fidanishte' by changing the initial destination. The rapid development of this area 

should be monitored very carefully, and with the new law in force. After the drafting of the MDP and 

the MZM, detailed regulatory plans should be considered and the impact of the surrounding areas as 

well. For example, the positioning of the RAE community neighborhood in this area should be 

treated carefully so that the area and development are inclusive and serve all the citizens of the city 

without exception. 

 



 

 



 



 

 



 

  

3. COMPLIANCE OF CAPITAL 

PROJECTS AND SERVICE PROVISION 

ACTIVITIES WITH MDP/UDP 



 

3. Compliance of capital projects and service provision activities with MDP/UDP  

The third evaluation model of this tool assesses whether the capital projects and activity plans 
comply with the MDP’s goals/objectives and activities. Furthermore, it gathers specific information 
for the Capital Investment Projects (CIPs) based on the investing department (sector), type of 
investment (infrastructure or service based), year and location. Such information will be geo-
referenced and added to the Municipal Integrated Database.  

The MDP of Mitrovica has eight general objectives, which include: 

- Objective 1 (O1): Multiethnic city/cooperation  

The basic issue in the field of multiculturalism and coexistence is that planning is coordinated and 
done in cooperation with both parts of the city.21 

- Objective 2 (O2): Regional economic center in northern Kosovo 

Supporting and raising human capital is an important basis of economic prosperity. For this reason, 
as a main task is considered education and training of the workforce, a duty that must be fulfilled 
energetically. 

"Treasury of Kosovo" offers us the economic potential of extracting the ore, the possibility of 
exploitation and processing of which should be examined more precisely. In the MDP, the 
areas/zones for this destination should be kept free. 22 

- Objective 3 (O3): Social infrastructure (education and healthcare) 

The expansion of educational facilities is urgent. Priority is given to buildings, which possess the least 
space for a student. It is imperative to plan  school facilities including the definition of standards (at 
the state level).23 

- Objective 4 (O4): Technical infrastructure 

The supply of drinking water must necessarily be solved in a regional context. A concept of expansion 
of the drinking water supply network should be developed, which will include those villages and sub-
centers that can topographically be included. For areas that can not be included in the water supply 
network, a concept for supplying drinking water should be drafted (checking other drinking water 
sources). Power supply should necessarily be reviewed in regional and state context. With regard to 
the sewage network, a concept for its expansion and maintenance is needed.24 

- Objective 5 (O5): Traffic communications infrastructure  

The highest priority is given to the inclusion of suburbs within the city of Mitrovica, in order for the 
rural population to have better access to the areas of consumption and health institutions and at the 
same time contribute to the reduction of village-city migration.25 

- Objective 6 (O6): Conditions for a healthy life and better environmental quality 

During the remediation of waste sites, immediate measures should be taken to prevent other 
emissions of harmful elements.26 

                                                           
21

 Extract from the MDP (2009) on priority projects of the respective objectives, 217-224 
22

 Ibid 20 
23

 Ibid 20 
24

 Ibid 20 
25

 Ibid 20 
26

 Ibid 20 



- Objective 7 (O7): Sustainable development of settlements 

MDP and UDP form the basis for drafting urban regulatory plans. It is therefore important for urban 
quarters, as well as for suburbs near the city, to draft urban regulatory plans as soon as possible.27 

- Objective 8 (O8): Rural zones and agriculture  

Agriculture is an important economic pillar for rural areas. Agricultural products need pontetially to 
grow, while agricultural products should be processed in accordance with market requirements. An 
intensification of irrigation in the area that includes Iber-Lepenc is significant.28 

The thematic working group has checked the compatibility of projects with the objectives and 
activities listed in three ways: 

1. If after the review of the list, the project does not match neither the objective nor the activity, 
they marked X on the respective table.  

2. If, after reviewing the list, the project does not comply with the activity but complies with one of 
the objectives, they marked O and the respective target number in the respective table (for example 
O3 for the Objective 3) 

3. If the project complies with one of the objectives and any of the activities (in some cases more 
than 1 activity, the group filled the box with a. Partially complies with yellow, b. Completely comply 
with green). 

Please refer to Annex 5 for further information on each Department addressed in this report. 

 

Whereas, CIPs implementing departments include: 

- Department of Education, 

- Department of Healthcare,  

- Department of Public Services and Infrastructure,  

- Department of Culture, Youth and Sports,  

- Department of Agriculture and Rural Development, and 

- Other departments, including: 

-  Department of Planning and Urbanism,  

- Department of Environmental Protection,  

- Department of Geodesy, Cadaster and Property,  

- Department of Administration etc.  

 

 

 

 

 

 

                                                           
27

 Ibid 20 
28

 Ibid 20 



 

Explanation: This report does not include all 14 departments as there are in the municipality of 
Mitrovica South. The aim of this tool was to evaluate those capital investments or projects of 
relevant departments distributed across the entire territory of the municipality in order to assess 
their compliance with the objectives and purpose envisaged for development in the 2009 MDP. 
Findings will contribute also in the drafting of the new MDP, more precisely in the orientation of its 
development and defining the objectives and goals for the next decade. This exercise was carried 
out with data from the 10 above mentioned departments that provided the working group with their 
data from 2008 to 2017. However, the findings in this report are results of the work undertaken by 
the working group;  eventual errors may be present. However this report is considered as a starting 
point for the work to be further developed. 

 

During the period of 2008-2017, there were 871 total CIPs implemented across the aforementioned 
departments in the Municipality of Mitrovica. As seen in Chart 13, most of the projects were 
implemented by the Department of Public Service and Infrastructure (433 CIPs), whereas the least 
by Department of Culture, Youth and Sports (22 projects). 

Chart 14 shows the yearly distribution of the implemented CIPs across the departments throughout 
the period of 2008-2017. Note that no data has been provided for years 2008, 2009 and 2011 for the 
Department of Culture, Youth and Sports, and years 2009 and 2011 for the Department of 
Agriculture and Rural Development.  

Whereas, Chart 15 shows the CIPs breakdown into infrastructural and service-based projects, where 
it can be seen that all the departments have mainly implemented infrastructural projects. 
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 Of all the projects analyzed within this report in the period 2008-2017, Objective 3 and Objective 5 

have been mostly met. 

  

MDP/UDP OBJECTIVES/STRATEGIES Number of Projects % 

O1- Multiethnic City / Cooperation 15   projects 1.6 

O2- Regional Economic Center in northern Kosovo 10   projects 1 

O3- Social Infrastructure (education and health) 219   projects 23.4 

O4- Technical Infrastructure 89   projects 9.5 

O5- Traffic Infrastructure 449   projects 48 

O6- Healthy Living Conditions- Environment and 

Quality of Life 31   projects 3.31 

O7- Sustainable development of settlements 40  projects 4.27 

O8-  Rural Areas and Agriculture 53   projects 5.7 

None of the objectives 29   projects 3.1 

O1 and O6 2 projects 

O1  and  O7 1 project 

O1 and O5 10 projects 

O1  and  O4 9 projects 

O1  and  O3 4 projects 

O1  and  O8 1 projects 

O2  and  O7 6 projects 

O3  and  O6 1 project 

O4  and  O6 2 projects 

Table 16/17. Percentage of meeting the MDP/UDP objectives/strategies through capital projects and 

other investments 



 



 

3.1 Department of Education 

During the period of 2008-2017, the Department of Education has invested in 137 projects. As 
shown in Chart 16, most of the CIP projects (40 projects) were done in year 2012, while the least (1 
project) in 2014. 

 

Regarding the type of investments, the 
majority of the projects (134 of them) were 
infrastructural (i.e. new buildings or annexes, 
renovations, and provision of supplies) and 
the rest (3 projects) were service-based (i.e. 
establishing new centers or clubs). 

Whereas, regarding the location, most of the 

projects (71 of them) were concentrated in 

the urban area of Mitrovica. The remaining 

investments are distributed across villages as 

shown in Chart 18 and Map 9. It should be 

noted that 14 projects do not mention a 

specific location.  
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The CIPs of the Department of Education fall into the Objective 3 – Social infrastructure (education 
and healthcare), specifically addressing: 

- Increasing school buildings capacities and improvement of their inventories (equipment),  
- Building preschool buildings. 

All the projects address the first sub-objective, as no new preschools or kindergartens were built 
during the period of 2008-2017. Out of 137 projects, 24 projects fully comply with one or two 
specific activities and six comply partially. The remaining projects comply with the Objective 3 in 
general, but not with specific activities. 

 

 

3.2 Department of Healthcare 

The Department of Healthcare has invested in totally 66 projects during the 2008-2017 period. Most 
of the projects have been done during the year 2011 (13 projects) and 2012 (12 projects).  
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Most of the invested projects (89.4% or 59 
projects) are infrastructural (including 
healthcare building renovations, new annexes, 
yard and other facilities reparations, auto 
ambulances, and other related inventories), 
while the rest (10.6% or 7 projects) are service-
based (i.e. information technology systems and 
buildings maintenance). 

29 (43.9%) of the CIPs done by the Department 
of Healthcare are located within the Mitrovica’s 
urban area, while the remaining ones do not 
have a specific location provided.  

Out of 66 projects, there are three projects fully compliant with one of the activities (including 
building and rebuilding new healthcare facilities) and 17 partially compliant with one of the activities 
(building FHC buildings) within the Objective 3 – Social infrastructure (education and healthcare). 
One project is fully compliant with one of the activities (phone and internet network expansion) and 
five others are partially compliant with one of the activities (expansion and maintenance of drinking 
water network, septic holes for peripheral villages) within the Objective 4 – Technical infrastructure.  

All the CIPs comply with Objective 3 in general. Seven of them comply both with Objective 3 and 4 in 
general, and two others (maintenance of healthcare buildings) with Objective 3 and Objective 6.  
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3.3 Department of Public Services and Infrastructure 
 

During the period of 2008-2017, the Department of Public Services and Infrastructure has 

implemented 433 projects. The year with most implemented projects is year 2017, with 79 projects 

(18.24% of total CIPs).  

 

The majority of projects (427 projects or 98.61%) are infrastructural (i.e. road construction and 

pavement, water and sewage system improvements, street signage placement, public spaces 

improvements, public lighting instalment etc.), while the remaining six are service-based (drafting of 

capital investments projects).  

Regarding the location, almost half of all the projects (48.73% or 211 projects) have been 

implemented in Mitrovica’s urban area, 31.63% (137 projects) in villages, 4.38% (19 projects) within 

two or more settlements, and 15.24% (66 projects) do not have a specific location provided. 

  

39 
46 

36 

45 45 

28 

36 

48 

31 

79 

0

10

20

30

40

50

60

70

80

90

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

Chart 24: Department of Public Services and Infrastructure's CIPs per year 

427 

6 

Chart 25: Infrastructure and service CIPs 

Infrastructure Service

211 

137 

19 

66 

Chart 26: Location of CIPs 

Urban area Villages

Inter-settlements Unspecified



 

 

All the projects are in general compliance with the Objective 5 – Traffic communications 

infrastructure, complying partially with the activity of roads treatment according to their related 

priorities, needs and feasibility.  
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Chart 27: Department of Public Services and Infrastructure's  CIPs per settlement 



 



 

3.4 Department of Culture, Youth and Sports 

The Department of Culture, Youth and Sports has invested in totally 20 projects during the period of 

2010-2017. Most of the projects have been done in year 2012 (six projects) and 2013 (five projects). 

21 of the projects are infrastructural (such as constructing sports terrains and stadiums, building 

community centers, functionalizing the city cinema, inventory for the city library etc.), while the 

remaining one is service-based (culture project for communities). 11 of the projects are located 

within the Mitrovica’s urban area, four across villages and five do not have a specific location. 

 

 

12 of the projects comply with Objective 3 – 

Social infrastructure (education and healthcare) 

in general (but not specifically with any of its 

activities), three projects with both Objective 1 – 

Multiethnic city/cooperation and Objective 3 – 

Social infrastructure (education and healthcare) 

(but not specifically with any of their activities), 

and the remaining five do not comply with any of 

the objectives nor their activities. Within those 

that comply with Objective 3 in general, two are 

fully compliant with one or two activities, while 

two others are partially compliant with one of 

the activities. Whereas, all the three projects 

compliant with both Objective 1 and Objective 3 

fully comply with one or two of their activities.  
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3.5 Department of Agriculture and Rural Development 
 

During the period of 2008-2018, the Department of Agriculture and Rural Development has 

implemented 52 projects, 50 of which were infrastructural and two service-based. The projects were 

mainly spread across the following locations: Bajgorë, Bare, Batahir, Broboniq, Dedi, Kaçandoll, Kçiq i 

Madh, Koprivë, Koshtovë, Kovaçicë, Kutllovc, Lushtë, Maxherë, Mazhiq, Melenicë, Mitrovicë, Ofqar, 

Rahovë, Rashan, Rzhanë, Selac, Stantërg, Stranë, Svinjarë/Frashër, Tërstenë, Vaganicë, 

Vërbnicë/Vërrnicë, Vidishiq, Vidomiriq/Vidimriq, Vinarc i Ulët, Vllahi, Zabërgjë, Zijaqë, Vinarc i 

Epërm, Kçiq i Vogël.  

 

All the projects fall into Objective 8 – Rural 

zones and agriculture. Out of 52 project, 27 

projects comply fully with one (i.e. 

forestation, support for farmers with plants, 

machinery, green houses and other 

equipment) or two (i.e. support of aromatic 

medical plants and walnuts cultivators) of the 

activities of Objective 8, nine comply partially 

with one of the activities (i.e. support for bee 

keepers, restoration of buildings with 

touristic character, growth of walnut 

plantations), and 16 comply in general with 

the objective but not with any of its specific 

activities. 
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3.6 Other departments 
Other departments that have invested in capital projects include the Department of Planning and 
Urbanism, Department of Environmental Protection, Department of Geodesy, Cadaster and 
Property, Department of Administration etc. During the period of 2008-2017, those departments 
have implemented 161 projects in total, most of which are located within the urban area of 
Mitrovica. The highest number of implemented projects is 29, done in year 2010.  

 

133 of the projects were infrastructural and 28 
service-based. 137 of the projects are compliant 
with any of the objectives, while 24 do not comply 
neither with the objectives nor with their 
activities. Out of the 137 compliant projects, three 
comply with Objective 1, ten with the Objective 2, 
four with the Objective 3, 22 with the Objective 4, 
16 with the Objective 5, 29 with the Objective 6, 
40 with the Objective 7, and 1 with the Objective 
8. 12 other projects comply with two objectives 
(two with O1 and O6, one with O1 and O7, six 
with O2 and O7, one with O3 and O6, and two 
with O4 and O6). For specific information refer to 
Annex 5. 
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3.7 Investments in Mitrovica North until 2012 
The MDP of Mitrovica was published in year 2009, during which time the Municipality of Mitrovica 

was a united entity. The city was divided into Mitrovica South and Mitrovica North in 2013. From 

2008-2012, there were 34 CIPs implemented in Mitrovica North, most of which were done in year 

2011. Most of the projects (33 CIPs) were infrastructural (including damaged houses reconstruction, 

streets pavement, water system and public lighting improvements etc.), and one service-based 

(housing rent subsidies).  

 

 

Out of 34 total projects, 33 are compliant with one or two objectives and at least one of their 

activities. Nine of the projects comply with Objective 1 – Multiethnic city/cooperation, ten with 

Objective 1 and Objective 5 – Traffic communications infrastructure, nine with Objective 1 and 

Objective 4 – Technical infrastructure, four with Objective 1 and Objective 3 – Social infrastructure 

(education and healthcare), and one with Objective 1 and Objective 8 – Rural zones and 

agriculture. Three of these projects are fully compliant with one of the respective objective’s 

activities, 20 are partially compliant.  
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4. COMPLIANCE OF PRIVATE 

INVESTMENTS (HOUSING AND 

ECONOMIC ACTIVITIES) WITH 

MDP/UDP 



 

4. Compliance of private investments (housing and economic activities) with MDP/UDP 

 
This evaluation model evaluates whether private housing and economic investments have been 
planned and implemented according to MDP and UDP suggested tables (i.e. infill, reconstruction, 
preservation etc.). It also gathers data regarding the new buildings’ code (legal or illegal building), 
built year, function and other related information (i.e. typology, number of stories, building index 
etc.).  
 
 
 
 
 
 
 
 



 



 



 

 
4.1 Private developments with building permits 

During the period of 2009-2018, a total of 194 building permits have been provided to private 
developers in the Municipality of Mitrovica South. Most of the building permits (34) were provided 
in year 2017, followed by year 2015 and 2016 (each with 29 building permits). Whereas, during the 
period of 2013-2018, ten building permits were refused/denied.  

 
The majority of private developments (154 building permits or 78% of all private developments) 
were residential while the remaining ones (43 building permits, 22%) were economic activities. 
Among the residential developments, 92 building permits (47%) were individual housing 
developments, whereas 62 building permits (31%) were collective housing developments. Most of 
the residential developments (76%) included economic activities, besides 37 private projects (24%) 
which were residential only. As seen on the Map 17 most of these buildings are located in the urban 
area of Mitrovica, and some other few ones in the municipal villages, like Bare, Bajgore, Kovacice 
and Koshtove. 
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4.2 Private developments without building permits 

According to the MESP’s records, there have been 8,103 buildings constructed without permit in the 
Municipality of Mitrovica South from the beginning of 2000s until 2015 (the list may also include 
buildings without permit constructed during the 90ies). While evaluating the MDP of Mitrovica, 
Working Group 4 has identified further 16 constructions in 2016 and 19 in 2017 (not geo-referenced 
in the map, as the geoportal still uses the ortophoto of 2012). As soon as the geoportal site updates 
the map, the MPT will be able to also update the database with the right coordinates and the 
buildings without permits (2016, 2017, 2018) will be reflected in the map. Therefore, the total 
registered number of buildings constructed illegally from the period after the war 

 until 2017 is 8,138. 

The vast majority of the illegal private developments are residential-only developments (around 
92%), followed by other developments (1.5%), commercial developments (1.3%), residential and 
commercial developments(mixed) (0.8%), and industrial developments (0.7%). 3.7% of all 
developments are uncategorized. As seen on the Map 19 most of these buildings are buit in the 
urban area of Mitrovica, but also extended to municipal villages, especially along the boarder line 
between Kutllovc and Rahova. 
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Conclusion  

Main findings and Recommendations  

1. Compliance with the spatial planning legal framework 

Municipal Data, Structure of the textual part and list of maps of MDP 

Main finding: 

 After evaluating the document regarding the availability of data according to 13 specific 

thematic fields, if we compare them with the requirements in AI No. 11/2015, it appears 

that the overall data provision within the MDP of Mitrovica South is 6.5%, meaning that out 

of the 1,295 specific areas required, only 84 areas have been provided while 93.5% are 

missing. Even the available data are largely partially available and most of them date from 

2004-2007 which means that they need to be updated or collected from the start when 

drafting the new MDP, MZM and other planning documents  for Mitrovica South. 

 For the available data in MDP there is a lack of verification of their accuracy, source of 

information, year of data. In general Management and Monitoring Protocols and 

Mechanisms for controlling the municipal data are missing. 

 It should be noted that the municipalities including Mitrovica South do not possess human 

and financial capacities to collect all required data on their own. Even when they have 

support or consultancy, this process is equally difficult, as almost all of the required data has 

to be collected from the start and the financial implications are unaffordable from the 

municipal budget capacities. 

 The content structure of the MDP and the list and contents of the mapping part of the MDP 

and UDP were also assessed in this process, if they include the sections defined in AI No. 

11/2015 on the basic elements and requirements for the design, implementation and 

monitoring of the MDP. It should be emphasized that the MDP/UDP were drafted in 

2008/2009 and cannot be assessed on the percentage of implementation of the above 

mentioned structure and the availability of required maps. However, the information from 

this assessment is an initial step towards creating the municipal spatial planning database 

(the municipality of Mitrovica South does not possess this database) and will be useful in 

defining missing data or the sections to be updated in the process of drafting the new 

document. 

 The municipal working groups have identified missing data in the MDP, however available 

data at respective departments on that time. 

 

Recommendations:  

 Findings from the MDP/UDP assessment are the initial step in the missing data collection 

process. Cadaster is the starting point for the spatial data, since the DPU or other sectors do 

not possess a spatial database. The data required by the AI of the MDP is proposed to be 

reviewed and the list of required data to be prioritized in primary, secondary and tertiary 

data. So the municipality can start the process of collecting the most important data, and 

meanwhile collect other data as required by respective AIs. 

 The Municipality should establish and operationalize the integrated municipal database (in 

accordance with SPAK/MESP requirements).  This process requires: a. drafting the 

Management and Monitoring Protocols and Mechanisms so that the data are accurate, 



verified and updated in the municipal database, b. Training of the Municipal staff (inter-

sectorial) in database usage and management. 

 Thematic fields and list of maps in MDP should be drafted based on the respective AIs29. The 

data provided by the respective fields should have coherence, accuracy and elaboration 

within the document based on reliable and verified sources. Variable data should continue 

to be updated in the municipal database as well as central database. After each phase of 

data collection, the MPT should verify the compatibility of spatial and non-spatial data with 

data in their possession, before these data are migrated into the municipal database. 

 The respective departments should cooperate with each other in the process of data 

collection. The consultant company for the drafting of the new MDP should be in close 

cooperation with the MPT and the municipal sectors during the drafting of the municipal 

profile, and the municipal departments should be the first source of the data. The drafting 

process of MDP should be followed with the principles of inclusiveness and co-operation 

including inter-municipal, inter-institutional and other stakeholders.  

2. Compliance/Implementation of MDP, UDP and URPs 

In the MDP's (UDP's) provisions for implementation, guidelines have been provided on issues related 

to the interpretation of the MDP during the drafting of regulatory plans and other plans. The MDP is 

a basic document that serves as a guide and controller of the entire development process of the city 

for the next two decades. It is also clearly determined that these plans must not be in conflict with 

the MDP's provisions.30 

Planning Documents  

Main findings: 

 MDP and UDP of Mitrovica were both drafted in 2009 by the same companies. The 

objectives, goals and strategies set out in the MDP were further outlined in the UDP and in 

general these two documents are compatible. After, Mitrovica South drafted 6 URPs (Center, 

Fidanishte, Ilirida, Bair, Ura e Gjakut, Sitnica) for the urban area of the city. Despite the fact 

that in the MDP and UDP was highlighted the drafting of regulatory plans for Shupkovc, 

Shipol and others, these areas have continued to develop despite the lack of regulatory 

plans. 

 In this evaluation was reviewed whether the building conditions and spatial/development 

concepts defined in the URPs, comply with the conditions set out in MDP and UDP. While 

other neighborhoods in the urban area did not have regulatory plans, some of them have 

had significant growth and development over the last few years. Regarding the destination 

of spatial entireties according to the 6 URPs, they are significantly compatible with the UDP, 

with some minor shifts in destination in urban sub-groups, such as Bairi, Fidanishte or Sitnica 

but without changing the initial concept. 

 Differences between the UDP and the URPs were found on the determination of the building 

conditions, with particular emphasis on the center area and a part of the URP 'Bairi'. When 

compared the building conditions defined in the UDP and the building conditions of the 

surface covered by URPs, only 4.5% was the difference between the two documents 

(different conditions or non-compatibility). The municipal assembly’s decision to increase 

the building coefficient by 1 linearly in the center area changed this percentage. Changing 
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the coefficient linearly has affected differently certain areas because in some cases 

conditions have changed for 100% while in other cases for 25%.  The effect is better seen on 

the ground, where the center area is covered with high buildings, with very low percentage 

of green areas, lack of parking places and heavy traffic on the streets, as a result of increased 

number of residents as well.  

 In Mitrovica South, the artificial lake project, the new area with swimming pools and 

recreational areas along the river, the botanical garden and the campus of the University of 

Mitrovica, have had an impact not only in the Fidanishte neighborhood, but in all 

neighborhoods with which Fidanishte is tangled. 

 

Recommendations:  

 In the midst of implementing the legal reform Mitrovica will undergo the process of drafting 

a more detailed MDP-strategic character, more specified MZM- operational character and 

detailed regulatory plans- spatial regulation character for areas of interest to the 

municipality. The findings of this report will serve to Mitrovica South in the process of 

drafting the new MDP (findings on the municipal data for the thematic fields, Practical 

Implementation of Objectives/Strategies) and MZM (findings on building conditions, urban 

development and the effects of these conditions in practice), while data on the new urban 

structure and development will serve to define the areas for which the municipality will draft 

detailed regulatory plans (findings on the impact of capital investments in the urban city 

space). 

 Based on the vision, objectives and priority projects for the development of the city, the 

municipality should develop appropriate detailed plans for areas that will be affected by this 

development. Projects that do not meet the priorities set out in the MDP, ad-hoc projects in 

certain parts of the city should consider their impact not only in the neighborhood where 

they are implemented but also the entire surrounding area. Consequently the conditions 

previously set for the 'Ilirida' neighborhood; the 'Center' and the conditions to be 

determined for the 'Lower Zhabar' and other neighborhoods should take into account the 

developments in the nearby areas as this will in the future also change the residents' 

requirements for the destination of their properties. 

 When for different areas within a neighborhood different building conditions are set, the 

change of these conditions if done must have the specifications for each different case. 

 The municipality should establish municipal mechanisms for implementing and monitoring 

the implementation of spatial plans. Department of Urbanism and Planning, Department of 

Finance, Department of Cadaster, Geodesy and Property, Department of Inspection would 

establish a management group for the functionalization of these mechanisms while other 

municipal sectors drafting projects such as Department of Public Services and Infrastructure, 

Department of Education, Department of Health etc., would be in the driving seat to 

implement these mechanisms. 

 

 

 

 

 



3. Compliance of capital projects and service provision activities with MDP/UDP 

Main findings: 

 Of the eight objectives/strategies foreseen in the MDP/UDP of Mitrovica through capital 

projects and other investments, Objective 5 - Traffic Infrastructure with 48% and Objective 

3- Social Infrastructure (education and health) with 23.4% are mostly fulfilled. In the 

municipality there are many other investments that meet partially the objectives and other 

cases that do not meet any of the objectives or foreseen activities. 

 Other MDP/UDP objectives/strategies have been fully or partially met by projects in other 

departments. Objective 1 - Multiethnic city/cooperation has been slightly met by 

investments in the north until 2012, since the city was after divided into two municipalities 

and the cooperation has been extinct. 

 The projects and investments of all departments have been mainly focused on 

infrastructure, very few in services. 

 The projects and investments of all departments have been mainly focused in the urban area 

of Mitrovica, and very few or none in the northern villages of the municipality (Rrzhane, 

Selac, Ofcar, Zabergje etc). 

 The largest number of projects implemented in the municipality of Mitrovica South is from 

2017, while the Department of Public Services and Infrastructure has implemented most of 

them. 

 

Recommendations:  

 In the new MDP as a strategic document, objectives for the development of the city should 

be clearly defined and turned into strategies and plan of activities (including budget 

implications) to then implement the projects that will meet these objectives. The 

implemented projects should be included in annual reports with the purpose of assessing 

the  qualitative and quantitative aspects against the objectives/strategies. This will ease  the 

process of menaging the implementing planning documents. 

 Since the city of Mitrovica has been divided into two municipalities in 2013, in the new MDP 

strategies should be provided on the possibility of cooperation with Mitrovica North, 

exchanges and joint plans and services (for addressing mobility and road infrastructure). 

 In the objectives/strategies of the new strategic planning document, projects aimed at 

providing services beyond infrastructural projects should be considered further. 

 Beyond the urban area of Mitrovica (which includes 14 city neighborhoods) development 

projects should be oriented in other areas of the municipality, including villages. In the new 

MDP, data should be collected on the exact number of residents in each settlement, the 

number of students, etc., so that investments are planned based on need. For example, in 

the village of Rrzhane where the number of inhabitants is not large, planning a school (in the 

absence of students) would be an unfounded investment. 

 Municipal departments should deepen their co-operation on the municipal strategic 

projects. Because of  budget constraints,  municipality should draft projects which would 

attract various gonvermental and other grants, local and international investors. Public-

Private Partnerships should be pushed forward. 

4. Compliance of private investments (housing and economic activities) with MDP/UDP 

Main findings: 



 
 

 

 From the list of constructions with permits and illegal constructions there is a high 

disproportion between them. While during 2009-2018, there are 194 construction permits 

issued in the municipality of Mitrovica South, on the other hand according to MESP’s list 

there are 8138 illegal constructions. However, for illegal constructions, the MESP's list 

includes the period from 2000 to 2015 (with the possibility that on the list there are 

constructions dating before 2000s but which are unidentifiable as in this list is missing the 

year of construction for each of the buildings and the identification of those built before 

2000, and after 2009 (after the approval of the MDP) has been impossible). Also during the 

geo-referencing process of these constructions, some of them do not have spatial 

compatibility. 

 Out of a total of 194 issued permits for private constructions over the period 2009-2018, 

78% (47% collective housing, 31% individual housing) were issued for housing while 22% had 

an economic function. Most of these buildings are located in the urban area of Mitrovica 

South and some others in municipal villages such as Bare, Bajgore, Rahove, Tunel i Pare, 

Koprive, Kaqandoll, Vinarc i Poshtem, Broboniq and Koshtove. 

 Out of a total of 8138 illegal constructions over the period 2000-2015, the vast majority of 

them are residential (for housing) (about 92%), followed by other constructions (1.5%), 

commercial constructions (1.3%), residential and commercial constructions (mixed) (0.8 %) 

and industrial constructions (0.7%). 3.7% of constructions are unclassified. Most of these 

buildings are built in the urban area of Mitrovica, but extend to municipal villages, especially 

along the delineation between Kutllovc and Rahove. 

 While this report has in some cases confirmed the harmony between planning documents 

(as for illustration, the building conditions defined in the UDP are fully in harmony with the 

building conditions in the URP 'Sitnica') however the situation on the ground has taken 

another direction. All constructions in 'Sitnica' neighborhood have not been equipped with 

construction permits except two of them. It should also be added that Sitnica before the 

adoption of the MDP in 2009 was an informal settlement and precisely the lack of the 

construction year in the MESP's database does not provide the opportunity to understand 

how many of these buildings were built after the approval of the MDP and how many of 

them after the adoption of the URP ‘Sitnica’ in 2014. 

 The municipality lacks a consolidated database for construction permits, which should be 

harmonized and managed by the close co-operation of the Department of Urbanism and 

Planning and the Department of Inspection. In the framework of this assessment, the 

working group comprised of officials from these two departments has consolidated the list 

of common data on constructions and initiated the database in QGIS, which database should 

be consolidated and updated further. 

Recommendations:  

 All illegal constructions should be subject to legalization procedures. After the adoption of 

the new Law on legalization of illegal constructions, the municipality should be engaged in 

the mobilization of citizens in the legalization of their buildings. Legalized constructions must 

be included in the already established database. The municipality should invite all citizens 

who have built before 2000s and do not possess legalization papers of their constructions, to 

contact the municipality, in order for the municipality to identify these constructions and to 

proceed further with the legalization process based on the new law requirements. 

 All requirements for new construction permits should be based on the conditions set out in 

the applicable regulatory plans until the municipality drafts the Municipal Zoning Map. Cases 



when for certain areas there is no regulatory plan, the constructors must be provided with 

the respective permit and conditions issued by the Urbanism Department/Sector for 

Legalization. 

 Based on the findings of this report, whether in the case of constructions possessing 

permission or in the case of not possessing, most of them have residential function (78% 

with permission, 92% without permission) and mainly permeate the urban area of the city. 

This should be taken into account in the process of drafting new planning documents as the 

provision of housing conditions in the urban area of the city may affect the village-city 

migration, which in this case is in contravention with one of the 2009 MDP objectives. 

 The Department of Urbanism and Planning must deepen the cooperation with the 

Department of Inspection and unify the mechanisms in addressing illegal constructions. The 

database already established by the working group during the MDP Evaluation process must 

continue to be further updated based on the respective AIs deriving from the New Law on 

Ilegal Constructions. 

 

Next steps 

No. Next steps/Activities  Responsible 

1 
Collection of missing data to be based on the Findings from the 
MDP/UDP Evaluation Report 

Consultant Company 

1.1 
Cadastre, starting point for the spatial data, since the DPU or 
other sectors do not possess a spatial database. 

1.2 

Drafting of Protocols and Management and Monitoring 
Mechanisms, so that the data are accurate, verified and up-to-
date in the municipal database. 

Municipality 

1.3 

Close cooperation between MPT, Consultant Company, UN-
Habitat and other inter-municipal, inter-institutional 
stakeholders in the process of drafting the new MDP. 

MPT, Consultant 
Company, UN-Habitat 

2 

The list of Data required by the AI on MDP is proposed to be  
reviewed and prioritize the data in primary, secondary and 
tertiary data. 

MESP 

3 
Establish and operationalize the Spatial Planning Database (in 
accordance with SPAK/MESP). 

Municipality 

3.1 
Establish the municipal working group (inter-sectorial)  for the 
municipal database 

Municipality, UN-
Habitat 

3.2 

Training of municipal staff (inter-sectorial) in database usage and 
management. 

Municipality, MESP, UN-
Habitat 

3.3 

Developing the structure of the integrated municipal database, 
respectively the list of graphical data and attributes; 
Development of datasets; 

UN-Habitat 

3.4 
Collection and migration of data (According to the MDP 
evaluation report) 

Consultant Company 

4 

To establish municipal mechanisms for implementing and 
monitoring the implementation of spatial plans. DPU, DF, DCGP, 
DI to form a management group for the functionalization of these 
mechanisms while other municipal sectors drafting projects such 
as DPSI, DE, DH etc., should implement these mechanisms. 

Municipality 



 
 

 

4.1 

The objectives set out in the MDP should include budget 
implications to then implement in practice the projects that 
would meet these objectives. 

Municipality, Consultant 
Company 

4.2 
Drafting the format for annual reports to manage the process of 
implementing planning documents. 

Municipality 

4.3 
Municipal departments should deepen the cooperation on 
municipal strategic projects. 

 

Explanation: The above listed activities are the initial steps in the launch of the MDP drafting 

process. Furthermore, the drafting process and the detailed respective tasks of the  MPT, the 

consulting company and UN-Habitat are as defined in the MDP drafting programme. 

 

 



 


